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IV. Lead Applicant organisation Region Blekinge
V. Place and date of submission  

I. Signature of Lead Applicant II. Stamp of Lead Applicant

responsibility for informing the public about assistance obtained from the programme and the European Union by 

complying with information and communication requirements set by the programme.

We are aware of the conditions for eligibility and the community legislation and will respect these conditions during 

project execution. The carrying out of the project will be in accordance with programme rules and relevant national 

and Community regulations.
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ensuring that the expenditure presented by the project partners has been incurred for the purpose of 

implementing the project and corresponds to the activities agreed between the project partners;

verifying that the expenditure presented by the project partners has been validated by the controllers;

responsibility for transferring timely the ERDF, and if relevant also Norwegian National and ENPI co-financing to 

the partners participating in the project;

III. Signatory's name and position

laying down the arrangements for its relations with the project partners in a partnership agreement comprising, 

inter alia, provisions guaranteeing the sound financial management of the funds allocated to the project, 

including the arrangements for recovering amounts unduly paid;

Lead Applicant Declaration

in case of approval of the project proposal by the Monitoring Committee our organisation will take the role of the lead 

partner with all the responsibilities assigned to it such as:

responsibility for ensuring the implementation of the entire project;

By signing the Application Form we hereby confirm that:

information in this Application Form is to the best of our knowledge accurate and true,

all organisations that will receive grant from the programme have been listed in the Application Form,

the project, neither in whole nor in part, has or will receive any other Community financing for any of the activities 

presented in the work plan,

all project partners comply with the rules on beneficiaries as stated in the Operational Programme 

(chapter 9.1.1. – 9.1.3),
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1.3.1 Area of Support:  

Amount of ENPI partners' contribution

Amount of Norwegian partners' contribution 0.00

16,000.00

ENPI budget 160,000.00

Norwegian budget 0.00

Amount of ENPI co-financing applied for 144,000.00

ERDF budget 5,832,400.00

Amount of Norwegian co-financing applied for 0.00

The East West Transport Corridor (EWTC) links Minsk,Vilnius, Klaipeda/Kaliningrad with Denmark (Esbjerg) via south Sweden and with 
Germany via Sassnitz. It includes several TEN-T ports, road and railway links, parts of the Nordic Triangle and Corridor IX B/D in 
Lithuania/Kaliningrad region. The EWTC is also part of the Northern Transport Axis. Despite recent drop of trade volumes due to the global 
financial crises, the east-west trade in BSR is expected to continue to increase. The heavy and growing traffic in the EWTC and its potential to 
become an important east-west trade route between EU, Russia, Belarus and Far East requires attention. The efficiency is hampered by several 
hindrances as e.g.lack of facilities in the hubs, quality of port-hinterland connections, low level of intermodal and ITS services. EWTC II is a 
follow up to the EWTC project completed in 2007 (www.eastwesttc.org). The objective is to use the experiences from EWTC I and  implement 
parts of the EWTC Action Plan.

The EWTC II project intends to develop the hubs as growth centres, strengthen railway concepts, improve accesses to hubs and increase human 
capabilities. The ambition is also to develop an innovative testing ground for a green corridor concept as described in the EU "Freight Logistics 
Action Plan"  that could serve as a best practise case in the European perspective. It includes deployment of advanced ITS sevices as well as 
development and testing of an information broker system. The long term goal is to develop the EWTC to an efficient 'green' transport corridor 
able to match European policies and market demands for growing freight transport.
The project is composed of 6 WPs dedicated to various aspects of the green corridor development, resulting in an EWTC Green Corridor Action 
Plan, guidelines, feasibility studies and design plans for concrete infrastructure improvements, a number of business plans and concepts, ICT-
based tools and business plans.

A durable network of stakeholders, the EWTC Association, will be developed. Further, the project has ambition to unlock some rail and maritime 
transport investments based on studies and designs envisaged in the project lifetime. EWTC II plans to secure political support for the process 
towards the green corridor status and that the whole EWTC should become a part of the TEN-T network extended to Russia (Northern Axis) and 
Belarus. The EWTC will also strive to be included in the EU strategy/action plan for the BSR. The partnership coming from Denmark, Sweden, 
Lithuania, Germany and Belarus reflects a cross-sector approach with strong commitment from national, regional and local authorities, ports, 
universities and private stakeholders. Russian partners from Kaliningrad Oblast are integrated in the project partly funded by some ERDF funds.  

The EWTC has political support from the national transport ministries in Sweden, Denmark, Lithuania and Mecklenburg/V and from Euroregion 
Baltic.

Acronym
: EW

TC
 II Index: -- Version: 24/11/2009

The maximum number of characters in this input field is 3000

1.5 Financial resources (all amounts in EUR)

Amount of ERDF co-financing applied for 4,522,600.00

Amount of ERDF partners' contribution 1,309,800.00

Priority 2: Improving external and internal accessibility of the BSR

2.1.1 Transport

1.4 Summarised description of the project 

The maximum number of characters in this input field is 200.  (104/200)

1.2 Project acronym

The maximum number of characters in this input field is 20.  (7/20)

1.3 Priority

EWTC II

1. Project identification
1.1 Project title
East West Transport Corriodor II - a green corridor concept within the Northern Transport Axis approach.
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TOTAL Project Budget 5,992,400.00
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1.6 Project duration 36

Contracting phase 3

Closure phase 3

Total (Project duration)

����

months

months

months

42

Sixth Seventh Eighth
Call

Fifth
Call Call

1.7.1.3 Relevant changes in the proposal since the last submission
The total budget has been cut from appr 10,1 mill Euro to appr 6 mill Euro. Russian financial partners have left due to non-availability of ENPI 
funding. However, some crucial activities in Kaliningrad Oblast will remain paid by ERDF and Russian funds. The partnership has been 
strengthened with new partners from Germany, Denmark and Belarus. The Swedish budget has been cut with more than 50% mainly by 
reducing activities that relate to the preparation of infrastructure improvements in Sweden. The activities in WP 3 that relate to the development 
of a Green Corridor Concept and the Information Broker System have been planned in more detail and now a concrete work plan exist for this 
task. To avoid overlapping activities and to coordinate measures TransBaltic, Scandria and EWTC II have adpoted a transnational co-operation 
programme in line with the enclosed letter of understanding. Scandria and EWTC II will focus their co-operation on the development of a Green 
Corridor Manual.

To create a long lasting co-operation structure the government in Lithuania has set up a Lithuanian branch of the EWCT Association consisting of 
high level people from the government, national authorities and private sector. Its expansion to other countries in the corridor is a part of EWTC 
II.  

The maximum number of characters in this input field is 1300

Call Call Call Call Call
First Second Third Fourth

The maximum number of characters in this input field is 100

1.7.1.2 Call(s) in which the unsuccessful proposal(s) was/were submitted

Acronym
: EW

TC
 II Index: -- Version: 24/11/2009

Implementation phase months

1.7.1 Has this proposal been previously submitted for the BSR Programme 2007-13 and was rejected? yes

1.7.1.1 Acronym(s) of the rejected proposal(s)

EWTC II

1.7 Previously submitted applications for funding from the BSR Programme 2007-13
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ERDF:Nat cofi.:NO nat.:NO reg.:PHARE:PHAREnatcofi.:Tacis:Tacis Nat-cofi.:

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

PP's contr.

6
Lithuanian Road Adm. under the Ministry of Transport and Communications

LT

PP's contr.

Lietuvos automobilių kelių direkcija prie susisiekimo ministerijos

Total

93,500.00 € 16,500.00 € 110,000.00 €

ERDF cofin.

7
Blekinge Institute of Technology

SE

ERDF cofin.

Blekinge Tekniska Högskola

217,500.00 €

Total

72,500.00 € 290,000.00 €

PP's contr. Total

60,000.00 € 20,000.00 € 80,000.00 €

PP's contr. Total

8
Energy Agency for Southeast Sweden Ltd.

SE

ERDF cofin.

Energikontor Sydost AB

9
Municipality of Karlskrona

SE

ERDF cofin.

Karlskrona kommun

60,000.00 € 80,000.00 €20,000.00 €

142,500.00 € 47,500.00 € 190,000.00 €

PP's contr. Total

10
Municipality of Karlshamn

SE

ERDF cofin.

Karlshamns kommun

PP's contr. Total

180,000.00 € 60,000.00 € 240,000.00 €
11

Port of Karlshamn

SE

ERDF cofin.

Karlshamns Hamn AB

PP's contr. Total

116,250.00 € 38,750.00 € 155,000.00 €
12

Region Skåne

SE

ERDF cofin.

Region Skåne

PP's contr. Total

127,500.00 € 42,500.00 € 170,000.00 €
13

Swedish National Rail Administration

SE

ERDF cofin.

Banverket

PP's contr. Total

442,500.00 € 147,500.00 € 590,000.00 €
14

Swedish Road Administration

SE

ERDF cofin.

Vägverket

PP's contr. Total

37,500.00 € 12,500.00 € 50,000.00 €
15

Port of Helsingborg

SE

ERDF cofin.

Helsingborgs Hamn AB

PP's contr. Total

217,500.00 € 72,500.00 € 290,000.00 €
16

NetPort.Karlshamn AB

SE

ERDF cofin.

NetPort.Karlshamn AB

17

PP's contr. Total
Port of Sassnitz

ERDF cofin.

Klaipedos valstybinio juru uosto direkcija 

710,600.00 €

2. Project partnership

1

5

Region Blekinge

SE

2
Vilnius Gediminas Technical Univ. Competence. centr. of Interm. Transp. And Log.

Total

LT

SC Lithuanian Railways 

All project partners listed by organisation, country and budget

Organisation Country Partner budget

Region Blekinge

PP's contr. Total

588,750.00 € 196,250.00 € 785,000.00 €

ERDF cofin.

PP's contr. Total

25,500.00 € 30,000.00 €

24,000.00 € 160,000.00 €

ERDF cofin.

3
VĮ Klaip÷dos laivybos tyrimų centras

LT

ERDF cofin.

Vilniaus Gedimino Technikos Universitetas

PP's contr.

4,500.00 €

125,400.00 €

LT

Klaipeda Shipping Research Centre

ERDF cofin.

294,950.00 €

ERDF cofin.

836,000.00 €

PP's contr.

4

Total

52,050.00 € 347,000.00 €

AB Lietuvos geležinkeliai

Klaipeda State Seaport Authority
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PP's contr. Total

136,000.00 €

LT
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4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

4 7 4

296,250.00 € 98,750.00 € 395,000.00 €
18

Port of Sassnitz

DE
Fährhafen Sassnitz GmbH

PP's contr. Total

150,000.00 € 50,000.00 € 200,000.00 €
19

Wismar University of Technology, Business and Design

DE

ERDF cofin.

Hochschule Wismar - University of Technology, Business and Design

PP's contr. Total

127,500.00 € 42,500.00 € 170,000.00 €
20

Ministry for Transport, Building and Regional Development Mecklenburg-Vorpommern

DE

ERDF cofin.

Ministerium für Verkehr, Bau und Landesentwicklung Mecklenburg-Vorpommern

21

PP's contr. Total

39,300.00 € 13,100.00 € 52,400.00 €
22

IT-Initiative Mecklenburg-Vorpommern

DE

ERDF cofin.

IT-Initiative Mecklenburg-Vorpommern

PP's contr. Total

71,250.00 € 23,750.00 € 95,000.00 €
23

Municipality of Fredericia

DK

ERDF cofin.

Fredericia Kommune

PP's contr. Total

34,500.00 € 11,500.00 € 46,000.00 €
24

Associated Danish Ports A/S

DK

ERDF cofin.

Associated Danish Ports A/S

PP's contr. Total

112,500.00 € 37,500.00 € 150,000.00 €
25

Danish Road Directorate

DK

ERDF cofin.

Vejdirektorat

PP's contr. Total

53,250.00 € 17,750.00 € 71,000.00 €
26

Region of Southern Denmark

DK

ERDF cofin.

Region Syddanmark

PP's contr. Total

75,000.00 € 25,000.00 € 100,000.00 €
27

Danish Technical Institute

DK

ERDF cofin.

Danmarks Tekniske Universitet

PP's contr. Total

112,500.00 € 37,500.00 € 150,000.00 €
28

Public Transport Authority

DK

ERDF cofin.

Trafikstyrelsen

PP's contr. Total

8,000.00 € 80,000.00 €

29
International Academy of Transport

BY
Международная Академия Транспорта

ENPI cofin.

72,000.00 €

PP's contr. Total

45,000.00 € 5,000.00 € 50,000.00 €

30
Glubokoe council of deputies

BY
Глубокский районный исполнительный комитет

ENPI cofin.

PP's contr. Total

3,000.00 € 30,000.00 €

31
Vitebsk Regional Administration Committee on Economy

BY
Областная администрация Витебска, комитет по экономике,

ENPI cofin.

27,000.00 €

32

33

34

35

36
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2.1 Partnership composition

Port of Esbjerg has left as financial partner but remains as associated partner in line with the enclosed letter of support.
The project partnership manifests itself as a triple helix organisation with strong involvement from the private sector. The partners 
consist of:
1) Business and hub development actors in TEN-A ports and hubs along the corridors as well as ports/hubs supporting the corridor. 
Private partners will be involved in the activities to facilitate new business development in the hubs/ports and the EWTC. Most of the 
private partners will support the project with own resources through their own participation in different working groups.
2 )National, regional and local authorities in road, rail and sea transport as well as  transnational co-operation structures and 
networks. 
3) Universities and research institutes with expert knowledge on transport and logistic functions. These partners will in particluar 
contribute with advanced capacity- and simulation-studies in WP 6.

The project inherited the partnership from the preceding EWTC project and further extended it by relevant partners from 
Mecklenburg-Vorpommern eager to develop improved regular services between ports in the north-east part of Germany and in the 
Klaipeda/Kaliningrad Region and interested in the development of the corridor  further eastwards. 
The eastern part the project maintains established relations with the CCTT and TRACECA and the inclusion of partners from 
Belarus strengthen the possibilities to develop railway connections eastwards. Partners from China as associated partners are also 
interested in the development of the landbridge.
In the western part of the corridor the EWTC project has now a strong Danish partnership representing crucial hubs and national 
authorities.The lately developed MoS connection from Esbjerg to Zeebrugge and the MOS project between Karlshamn and 
Klaipeda are securing a multimodal approach and proper coverage of partners along the whole EWTC.

2.2 Involvement of associated organisations
The project managed to involve a large number of public and private actors interested in the development of the EWTC, who 
committed themselves to become associated organisations to the project partnership. 
The project is politically supported by 4 transport ministries in Sweden, Lithuania, Denmark and Germany (Mecklenburg- 
Vorpommern) as well as by the board of Euroregion Baltic.
The Russian partners in the preceding project had to leave as financial partners in the EWTC II due to non-avaliability of ENPI 
funding. However, an agreement has been made between the EWTC partnership and four Russian partners to execute some 
crucial activities in Kaliningrad Oblast partly financed by ERDF and partly with Russian funding. Enclosed letters of support with 
these associated partners and WP 4 and 5 descride planned activities in Kaliningrad Oblast.

Attachment 2 shows the full list of supporting partners. Below is the list of  partners that have signed supporting letters:

The private partners main interest is two fold a) the development of transport bussines in the EWTC corridor like improved railway 
operations and port related bussines b) the development of new ITS related services in the corridor.
The private partners will play a crucial role in the project. Some of them will directly be involved in operation activities, some in 
seminars and some in the advisory board. 
The proposed cooperation with Scandria and TransBaltic will enhance a broad approach for the development of a green cooridor 
management system and avoid overlapping activities in the projects.

The maximum number of characters in this input field is 2600
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• Support from political organisations and national administrations:
Ministry of Enterprise, Energy and communications, Sweden, Ministry of Transport and Communications of the Republic of 
Lithuania, Ministry of Transport Denmark, Ministry of Transport, Building and regional Development Mecklenburg-Vorpommern, 
Swedish Maritime Administration, Euroregion Baltic (ERB)
• Network Organisations on Logistics:
Coordination Council on Transsiberian Transportation (CCTT), TRACECA, Lithuanian Intermodal Transport Technology Platform, 
Logistiknätverket Sydöstra Sverige, NetPort.Karlshamn, Öresund Logistics, ITS Sweden
• Transport Hubs along and supporting the corridor:
JS Kaliningrad Sea Commercial Port, Port of Esbjerg, Kristianstad Kommun, Kaliningrad Branch of Federal State Enterprise 
“RosmorPort”, Helsingör Havn, Stadt Sassnitz
• Shipping Companies:
ARIJUS, DFDS Tor Line, Rechdan Shipping ltd., QMC-COSCO R&D Center Quingdao Branch

• Research Institutes:
 Institute of Spatial Planning, Dev. and Foreign Relations
• Transport buyers:
Tetra Laval Group Transport&Travel, Volvo Construction Equipment HL BL, IKEA Svenska AB, Volvo Cars Body Component, Volvo 
Logistics Corporation, AarhusKarlshamn
• Transport Companies and Hauliers:
OOO DSV Transport, Kaliningrad region, Food Tankers AB, AB Karlshamns Expressbyrå, Railog AB, Green Cargo
• Logistic and ITS Providers:
INPORT Intelligent Port Systems AB A/S, Info24 AB, EC Gruppen, Network Logistics AB, OCTOTelematics
• Other: Police Cooperation in South Sweden

The maximum number of characters in this input field is 2600
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First Contact 

Second Contact (optional)

Financial resources:
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Total project partner budget 785,000.00 €

Lead Partner responsible for overall strategic, practical and financial Management and communication activities in the project. 
Responsible for overall project results and monitoring of activities in WPs and Tasks. WP Leader for overall results in WP 1-3, 
Management, communication and the Green Corridor Concept. Expert competence in regional transport development with special 
focus on transport planning, transnational co-operation, sustainable growth and triple-helix activities. Extensive knowledge on 
transnational transport co-operation from past Interreg programmes. Will benefit from transnational co-operation and green corridor 
concept development. 5-6 persons part-time á full time salary of 4500- 7000 € /month.

Organisation’s role in the project

2.3 Partnership details

Partner 1: Lead Applicant

Region Blekinge

Type of Organisation Regional public authority 

Title of the institution in official English translation

Title of the institution in original language

Region Blekinge

Address Ronnebygatan 2

Postal code 37132

Region (NUTS2)

Town Karlskrona

Country SE

Södra SverigeRegion (NUTS1)

Website www.regionblekinge.se

Sydsverige

Blekinge länRegion (NUTS3)

Fax +46 455 305010

Phone (office) +46 708-671300 (mobile)

E-mail mats.johansson@regionblekinge.se

Contact person Mats Johansson

Fax +46 455 305010

Phone (office) +46 455 305034 (mobile) +46 735 031000

E-mail magnus.vonschenck@regionblekinge.se

Contact person Magnus von Schenck

ERDF partner budget 785,000.00 €

The partner will have ENPI budget: no

Can the PP recover the VAT by whatever means: yes

ERDF co-financing 75.0% 588,750.00 €

ERDF partner's contribution 196,250.00 €

Partner’s financial contribution 196,250.00 €

Value of partner’s unpaid voluntary work 0.00 €

0.00 €

The maximum number of characters in this input field is 1000
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Partner 2

Financial resources:
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Title of the institution in official English translation

Title of the institution in original language

Vilnius Gediminas Technical Univ. Competence. centr. of Interm. Transp. And Log.

Vilniaus Gedimino Technikos Universitetas

University in the corridor with special competence in the transport sector with focus on logistics, intermodal transports and transport 
managemnt. Extensive experiences from transport co-operation in the BSR. Will be an active partner in all WP:s.  WP4A activities 
will be integrated  with Lithuanian Intermodal Transport Platform in which VGTU is an active partner. VGTU will also be the task 
leader for the development of the EWTC Association. Benefits from increased logistic network co-operation and strengthened co-
operation in the BSR. 2-3 persons part-time á fulltime salary of 3000- 4000 €/month. Full name: Vilnius Gediminas Technical 
University, Competence Centre of Intermodal Transport and Logistics. 

Address Plytines 27

Academic/scientific organisation

Postal code 10105

Type of Organisation

Town Vilnius

Country LT

Region (NUTS1)

Region (NUTS2)

LIETUVA

Lietuva

Region (NUTS3)

Website www.vgtu.lt

Vilniaus apskritis

Fax +370 5 274 5059

Phone (office) +370 5 274 4776 (mobile) +370 698 16448

trvadyba@ti.vgtu.lt

Contact person Ramunas Palsaitis

The partner will have ENPI budget: no

E-mail

no

ERDF partner's contribution 24,000.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget 160,000.00 €

ERDF co-financing 85.0% 136,000.00 €

Organisation’s role in the project

Total project partner budget 160,000.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

24,000.00 €

0.00 €

0.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 3

Financial resources:

0

0

0

VĮ Klaip÷dos laivybos tyrimų centras

Total project partner budget 30,000.00 €

Igulos 18A-5

Organisation’s role in the project

Type of Organisation Other public equivalent body

Klaipeda Shipping Research Centre

92294
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LIETUVA

Lietuva

Address

Research Institute included in the corridor with extensive knowledge and experiencies on transport development and management 
as well as transport co-operation in the BSR.. Benefits from strengthened transnational co-operation in the corridor. Will be involved 
in WP 3 dealing with Green Corridor bottleneck investigations. 1 person part time with a full time salary of 3000-4000 €/month.

Country LT

donatasp@takas.lt

Contact person Vytautas Paulauskas

The partner will have ENPI budget:

ERDF partner's contribution

E-mail

4,500.00 €

no

ERDF co-financing 85.0%

Title of the institution in official English translation

Title of the institution in original language

Town Klaipeda

Postal code

Website NONE

Region (NUTS3)

Region (NUTS1)

Region (NUTS2)

Klaipedos apskritis

Can the PP recover the VAT by whatever means: yes

(mobile) +370 685 61160884

ERDF partner budget 30,000.00 €

25,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €

4,500.00 €

The maximum number of characters in this input field is 1000

Fax +370 46 255503

Phone (office) +370 46 255503

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 4

Financial resources:

0

0

0

Total project partner budget 347,000.00 €

0.00 €

52,050.00 €

Organisation’s role in the project
Major TEN-A port on the eastern shore of the Baltic Sea and an important hub in the corridor. Active partner in WP5:C development 
of port facilities, WP3:C Information Broker system. Benefits through co-operation of improved port facilities and access, improved 
business opportunities and strengthened  international port collaboration. 2-3 persons part time with afull time salary of 3000 -
5000€/month.

E-mail k.gontier@port.lt

Contact person Kristina Gontier
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Partner’s financial contribution

Value of partner’s unpaid voluntary work 0.00 €

ERDF partner's contribution 52,050.00 €

ERDF partner budget 347,000.00 €

ERDF co-financing 85.0% 294,950.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

Fax +37046499625

Phone (office) +37046499714 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.portofklaipeda.lt

Lietuva

Klaipedos apskritis

Region (NUTS1) LIETUVA

Town Klaipeda

Country LT

Address J. Jannonio Str. 24

Postal code 92251

Klaipeda State Seaport Authority

Type of Organisation National public authority 

Title of the institution in official English translation

Title of the institution in original language

Klaipedos valstybinio juru uosto direkcija 

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 5

Financial resources:

0

0

0
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ERDF partner's contribution 125,400.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

125,400.00 €

0.00 €

Total project partner budget 836,000.00 €

The maximum number of characters in this input field is 1000

ERDF co-financing 85.0% 710,600.00 €

ERDF partner budget 836,000.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail z.kaminskas@litrail.lt

Contact person Antanas Zenonas Kaminskas

Fax +370 526 936 49

Phone (office) +370 526 93306 (mobile)

Region (NUTS3)

Website www.litrail.lt

Lietuva

Vilniaus apskritis

Region (NUTS2)

Region (NUTS1) LIETUVA

Town Vilnius

Country LT

Address Mindaugo g. 12/14

Postal code 03603

Title of the institution in official English translation

SC Lithuanian Railways 

Type of Organisation Other public equivalent body

Title of the institution in original language

AB Lietuvos geležinkeliai

Organisation’s role in the project
As the overall responsible authoritity for railway planning and operation in Lithuania,  an important partner for railway concept 
development applied in the corridor. Responsible for overall results in WP4 business opportunites in railway tranport, task leader for 
WP4 A, co-operation on railway concepts, WP4B, strengening of railway shuttles and WP4:F railway infrastructure improvement in 
Litnuania and Belarus. Benefits by strengthened transnational co-operation and efficiency in rail operations. 4-5 persons part time á 
full time salary of  4000 - 6000€/month.

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 6

Financial resources:

0
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Total project partner budget 110,000.00 €

Organisation’s role in the project
A responsible authority for road planning and management in Lithuania therefore an important partner for the sustainable 
development of road transport and management applied in the corridor. Joint task leader with the Swedish Road Administration for 
WP6:C dynamic speed control system and strategic co-operation. Benefits from co-operation by strengthened international 
knowledge and capacity building. 2 persons part time with a full time salary of  4000-5000 €/month.Full name: Lithuanian Road 
Administation under the Ministry of Transport and Communications. 

0.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

16,500.00 €

Can the PP recover the VAT by whatever means: no

The partner will have ENPI budget: no

E-mail  gintiras.cilcius@lra.lt

Contact person Gintaras Cilcius

Fax +370 523 296 09

Phone (office) +370 2329673 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.lra.lt

Lietuva

Vilniaus apskritis

Postal code 03109

Region (NUTS1) LIETUVA

Town Vilnius

Country LT

Type of Organisation National public authority 

Address J. Basanaviciaus g. 36/2

Title of the institution in official English translation

Lithuanian Road Adm. under the Ministry of Transport and Communications

Title of the institution in original language

Lietuvos automobilių kelių direkcija prie susisiekimo ministerijos

ERDF partner budget 110,000.00 €

ERDF partner's contribution 16,500.00 €

ERDF co-financing 85.0% 93,500.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 7

Financial resources:

0
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0.00 €

Total project partner budget

72,500.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

290,000.00 €

0.00 €

Organisation’s role in the project
Research institute with extensive knowledge of IT, simulation tools for transport, logistic chains and transport security. Active 
partner for WP6:B Transport forecast and simulation, participating in WP3:C Green Corridor Information Broker System. Benefits 
from co-operation through strenghtened international co-operation within a triple-helix concept.4-5 persons part time with a full time 
salary of 5000 - 7000€/month.

ERDF partner's contribution 72,500.00 €

ERDF partner budget 290,000.00 €

ERDF co-financing 75.0% 217,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail paul.davidsson@bth.se

Contact person Paul Davidsson

Fax +46455985057

Phone (office) +46 457 385 841 (mobile) +46 709710883

Region (NUTS2)

Region (NUTS3)

Website www.bth.se

Sydsverige

Blekinge län

Region (NUTS1) Södra Sverige

Town Karlskrona

Country SE

Address Campus Gräsvik

Postal code 37179

Title of the institution in official English translation

Blekinge Institute of Technology

Type of Organisation Academic/scientific organisation

Title of the institution in original language

Blekinge Tekniska Högskola

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 8

Financial resources:

0

0
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Total project partner budget 80,000.00 €

Organisation’s role in the project
Public owned agency with a thorough knowledge of transport environment and energy issues e.g. innovative transport planning 
tools, reduction of CO2 emissions etc.Active partner in WP3:B Development of an EWTC Green Corridor Manual. Benefits from 
strengthened international co-operation with transport stakeholders within the corridor. 1-2 persons part time with a full time salary 
of 4000-5000 €/month.

0.00 €

20,000.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 20,000.00 €

ERDF co-financing 75.0% 60,000.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail hannele.johansson@energikontorsydost.se

Contact person Hannele Johansson

Fax +46470723373

Phone (office) +46470723325 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.energikontorsydost.se

Småland med öarna

Kronobergs län

Postal code 35196

Region (NUTS1) Södra Sverige

Town Växjö

Country SE

Energy Agency for Southeast Sweden Ltd.

Type of Organisation Other public equivalent body

Address Framtidsvägen 10A

Title of the institution in original language

Title of the institution in official English translation

The maximum number of characters in this input field is 1000

ERDF partner budget 80,000.00 €

Energikontor Sydost AB

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 9

Financial resources:

0
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Total project partner budget

0.00 €

20,000.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 20,000.00 €

ERDF partner budget 80,000.00 €

ERDF co-financing 75.0% 60,000.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail tore.almlof@karlskrona.se

Contact person Tore Almlöf

Fax +46455303030

Phone (office) +46455303027 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.karlskrona.se

Sydsverige

Blekinge län

Region (NUTS1) Södra Sverige

Town Karlskrona 

Country SE

Address Östra Hamngatan 7b

Postal code 37183

Title of the institution in official English translation

Municipality of Karlskrona

Type of Organisation Local public authority 

Title of the institution in original language

Karlskrona kommun

Organisation’s role in the project
Municipality with responsibility for spatial planning, business develpment and port planning activities. Active partner in joint activities 
promoting sea connections Kaliningrad Region and Blekinge Region in WP5:D, Port Marketing in WP5:E. Benefits from co-
operation by strengthened transnational port co-operation, enhanced business co-operation and improvement of infrastructure. 1-2 
persons part time with a full time salary of 5000- 6000€/month.

80,000.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 10

Financial resources:

0
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The maximum number of characters in this input field is 1000

Total project partner budget 190,000.00 €

Organisation’s role in the project
Municipality with responsibility for spatial planning, regional development and port planning activities. Task leader for WP6:D 
Intelligent Truck Parking and an active  promotor of the EWTC association. Benefits of improved ITS and intermodal services 
through the corridor and business development in the municipality. 2-3 persons part time with a full time salary of 4500 - 
7000€/month.

0.00 €

47,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 47,500.00 €

ERDF co-financing 75.0% 142,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail lennart.henriksson@karlshamn.se

Contact person Lennart Henriksson

Fax +4645481625

Phone (office) +46705581401 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.karlshamn.se

Sydsverige

Blekinge län

Postal code 37481

Region (NUTS1) Södra Sverige

Town Karlshamn

Country SE

Title of the institution in original language

Address Rådhuset

Type of Organisation Local public authority 

Title of the institution in official English translation

Municipality of Karlshamn

190,000.00 €

Karlshamns kommun

ERDF partner budget

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 11

Financial resources:

0
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Major TEN-A port in Sweden with ro-ro connections to Klaipeda. Important hub and regional growth center along the corridor. Task 
leader for WP4:D Railway shuttles Blekinge/Skåne/Denmark and WP5:C new port facilities and logistic functions. Active partner in 
WP5:E Port Marketing Activities, WP5:G Short Sea shipping activities. Benefits of strengthened transnational port co-operation, 
improved business and intermodal port facilities. 3 persons part time with afull time salary of  5000-8000€/month.

The maximum number of characters in this input field is 1000

75.0%

Organisation’s role in the project

ERDF co-financing

Partner’s financial contribution

Value of partner’s unpaid voluntary work

Region (NUTS2)

ERDF partner's contribution 60,000.00 €

180,000.00 €

Can the PP recover the VAT by whatever means: yes

ERDF partner budget

0.00 €

60,000.00 €

0.00 €

Total project partner budget 240,000.00 €

240,000.00 €

The partner will have ENPI budget: no

E-mail anders.wiberg@karlshamnshamn.se

Contact person Anders Wiberg

Fax +46454305030

Phone (office) +46454305000 (mobile) +46 708859858

Region (NUTS3)

Website www.karlhamnshamn.se

Sydsverige

Blekinge län

Postal code 37421

Region (NUTS1) Södra Sverige

Town Karlshamn

Country SE

Type of Organisation Other public equivalent body

Address Box 8

Karlshamns Hamn AB

Title of the institution in official English translation

Port of Karlshamn

Title of the institution in original language

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 12

Financial resources:

0

0

0

Type of Organisation Regional public authority 

Town

Address
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Postal code

Title of the institution in original language

Skånehuset, J.A. Hedlundsväg

Kristianstad

29189

Title of the institution in official English translation

Region Skåne

Region Skåne

The maximum number of characters in this input field is 1000

Total project partner budget 155,000.00 €

Organisation’s role in the project
Regional Authority on regional policy and transport development with an important role in the Öresund region. Active partner in task 
WP3:A Green Corridor concepts, WP3:C Information Broker Systems,  WP6:B transport simulations (task leader), WP4:D railway 
shuttles Denmark/Skåne/Blekinge and WP4:G Railway improvement Helsingborg-Blekinge. Benefits of improved transnational co-
operation in the corridor and enhanced knowledge on infrastructure capacity planning. 2 persons part time with a full time salary of 
5000-7000€/month.

0.00 €

38,750.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 38,750.00 €

ERDF partner budget 155,000.00 €

ERDF co-financing 75.0% 116,250.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail mats.petersson@skane.se

Contact person Mats Petersson

Fax +46 44 309 33 90

Phone (office) +46 443093301 (mobile) +46 443093301

Country SE

Region (NUTS1) Södra Sverige

Website www.skane.se

Skåne län

Region (NUTS2)

Region (NUTS3)

Sydsverige

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 13

Financial resources:
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Total project partner budget 170,000.00 €

The maximum number of characters in this input field is 1000

0.00 €

42,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 42,500.00 €

ERDF partner budget 170,000.00 €

ERDF co-financing 75.0% 127,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail anna.vastagh@banverket.se

Contact person Anna Vastagh

Fax +4640 202860

Phone (office) +46 8762 3343 (mobile) +46 70762 33 43

Region (NUTS2)

Region (NUTS3)

Website www.banverket.se

Sydsverige

Skåne län

Postal code 20123

Region (NUTS1) Södra Sverige

Town Malmö

Country SE

Type of Organisation National public authority 

Address Box 366

Banverket

Title of the institution in official English translation

Swedish National Rail Administration

Title of the institution in original language

Organisation’s role in the project
National Authority responsible for the Swedish Railway development and operation with extensive knowledge in railway operation, 
railway design and management. Active partner in WP4:A development of railway concepts, WP4:D railway shuttles öresund/south 
sweden and WP4:G railway infrastructure improvements. Benefits of strengthened transnational co-operation and efficiency in rail 
operations. 2-3 persons part time with a full time salary of 5000-7000€/month.

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 14

Financial resources:
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The maximum number of characters in this input field is 1000

Total project partner budget 590,000.00 €

Organisation’s role in the project
National authority responsible for the road development in Sweden. Extensive knowledge in road managemnet, design, 
construction, maintenance etc. Extensive financial partner and expert knowledge provider in WP3:C Information Broker System. 
Will also take an active part in WP 6 when it comes to intelligent truck parking and dynamic speed control system. Benefits from 
strengthened transnational co-operation and sustainable transport planning. 3-4 persons part time with a full time salary of 4500-
6000€/month.

0.00 €

147,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 147,500.00 €

ERDF co-financing 75.0% 442,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail leif.ringhagen@vv.se

Contact person Leif Ringhagen

Fax +46 361 920 17

Phone (office) +46 361 920 76 (mobile) +46 702032696

Region (NUTS2)

Region (NUTS3)

Website www.vv.se

Småland med öarna

Jönköpings län

Region (NUTS1) Södra Sverige

Town Jönköping

Country SE

Address Kaserngatan 10

Postal code 55191

Swedish Road Administration

Type of Organisation National public authority 

Vägverket

Title of the institution in original language

ERDF partner budget 590,000.00 €

Title of the institution in official English translation

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 15

Financial resources:
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The maximum number of characters in this input field is 1000

Total project partner budget 50,000.00 €

0.00 €

12,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 12,500.00 €

ERDF partner budget 50,000.00 €

ERDF co-financing 75.0% 37,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail nicklas.romel@port.helsingborg.se

Contact person Nicklas Romel

Fax +46 42 28 22 99

Phone (office) +46 42 10 64 07 (mobile) +46 70 627 64 07

Region (NUTS2)

Region (NUTS3)

Website www.port.helsingborg.se

Sydsverige

Skåne län

Postal code 25108

Region (NUTS1) Södra Sverige

Town Helsingborg

Country SE

Type of Organisation Other public equivalent body

Address Box 821

Helsingborgs Hamn AB

Title of the institution in official English translation

Port of Helsingborg

Title of the institution in original language

Organisation’s role in the project
Major TEN-A port in Sweden with extensive contaianer traffic. Important hub and regional growth center along the corridor. Active 
partner in WP 3:C Information broker system, WP4:D Railway shuttle Blekinge/Skåne/Denmark, WP4:G railway improvement 
Helsingborg-Blekinge,  WP5:E marketing activities and WP5:G Short Sea shipping activities. Benefit by strengthened transnational 
port co-operation, improved business and intermodal port facilities. 2 persons part time witha full time salary of  5000-8000€/month.

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 16

Financial resources:
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The maximum number of characters in this input field is 1000

Total project partner budget 290,000.00 €

Organisation’s role in the project
Stock company with public organisations as majority owners. A triple helix organisation established to create business development 
and regional growth. Extensive knowledge on competence and capacity building with focus on new media, creative industry and 
intelligent logistics. Task leader WP3:C Information Broker System. Benefits from strengthened transnational cooperation on ITS 
and business development, sustainable transport planning mechanisms and Triple Helix effects. 4-5 persons part time with a full 
time salary of 4000-9000€/month. 

0.00 €

72,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 72,500.00 €

ERDF co-financing 75.0% 217,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail samuel.henningsson@netport.se

Contact person Samuel Henningsson

Fax NONE

Phone (office) +46454572122 (mobile) +46733999954

Region (NUTS2)

Region (NUTS3)

Website www.netport.se

Sydsverige

Blekinge län

Postal code 37435

Region (NUTS1) Södra Sverige

Town Karlshamn

Country SE

Type of Organisation Other public equivalent body

Address Biblioteksgatan 4

Title of the institution in official English translation

NetPort.Karlshamn AB

ERDF partner budget 290,000.00 €

Title of the institution in original language

NetPort.Karlshamn AB

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 17

Financial resources:
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Total project partner budget 0.00 €

The maximum number of characters in this input field is 1000

0.00 €

0.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 0.00 €

ERDF partner budget

ERDF co-financing 50.0% 0.00 €

Can the PP recover the VAT by whatever means:

The partner will have ENPI budget:

E-mail

Contact person

Fax

Phone (office) (mobile)

Region (NUTS2)

Region (NUTS3)

Website

Sydsverige

Skåne län

Postal code

Region (NUTS1) Södra Sverige

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Title of the institution in original language

Organisation’s role in the project
 

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 18

Financial resources:

0

0

0

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

Total project partner budget 395,000.00 €

Organisation’s role in the project
Major railway port in Germany with extensive capacity for combined transport connecting northen Germany with Russia/east baltic 
shore. Important supporting hub to the EWTC. Task leader WP4:C railway ferry Sassnitz/Baltijsk and WP5:E port marketing 
activities. Will be responsible for the establishment of an EWTC representing office in Kaliningrad. Benefits from strengthened 
transnational port co-operation, enhanced business opportunities and capacity building on transport/logistics. 2 person part time 
with afull time salary of 4000-5000 €/month.

0.00 €

98,750.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 98,750.00 €

ERDF co-financing 75.0% 296,250.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail schwabe@faehrhafen-sassnitz.de

Contact person Patrick Schwabe

Fax +493839255203

Phone (office) +493839255227 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.faehrhafen-sassnitz.de

Mecklenburg-Vorpommern

Rügen

Postal code 18546

Region (NUTS1) MECKLENBURG-VORPOMMERN

Town Sassnitz

Country DE

Type of Organisation Other public equivalent body

Address Im Fährhafen 1

Title of the institution in original language

Fährhafen Sassnitz GmbH

Title of the institution in official English translation

Port of Sassnitz

ERDF partner budget 395,000.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 19

Financial resources:

0

0

0

ERDF partner's contribution 50,000.00 €

ERDF partner budget

Partner’s financial contribution

Value of partner’s unpaid voluntary work

Total project partner budget 200,000.00 €
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0.00 €

0.00 €

50,000.00 €

200,000.00 €

ERDF co-financing 75.0% 150,000.00 €

Can the PP recover the VAT by whatever means: no

The partner will have ENPI budget: no

E-mail gunnar.prause@hs-wismar.de

Contact person Gunnar Prause

Fax +49 3841 753 131

Phone (office) +49 3841 753 297 (mobile) +49 1782 804 882

Region (NUTS2)

Region (NUTS3)

Website www.hs-wismar.de

Mecklenburg-Vorpommern

Wismar, Kreisfreie Stadt

Postal code 23952

Region (NUTS1) MECKLENBURG-VORPOMMERN

Town Wismar

Country DE

Type of Organisation Academic/scientific organisation

Address Postfach 1210

Hochschule Wismar - University of Technology, Business and Design

Title of the institution in official English translation

Wismar University of Technology, Business and Design

Title of the institution in original language

The maximum number of characters in this input field is 1000

Organisation’s role in the project
University with extensive knowledge on interdiciplinary, practical and international co-operation within business, engineering, design 
and distance learning. Will take an active role in task 6B, Transport forecast and Simulation, task 5A, Joint Action Programme 
Logistics Center, as well as 5G, Short Sea Shipping. Benefits from strenghtened transnational co-operation, capacity building on 
transport/logistics and distance learning. 2 persons part time with afull time salary of appr 4000€/month.

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 20

Financial resources:
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Total project partner budget 170,000.00 €

Organisation’s role in the project
Regional political authority responsible for regional development, transport planning and building with extensive knowledge in 
transnational regional co-operation. Important supporting region/hub for the East West TC connecting northern Germany with 
Lithuania and Russia. Active partner in hub development in WP5:A and WP5:B,as well as railway ferry WP4:C.  Benefits from 
strengthened transnational regional development and business development. 2 persons part time with a full time salary of  3500- 
5000€/month.

0.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

42,500.00 €

Can the PP recover the VAT by whatever means: no

The partner will have ENPI budget: no

E-mail karl.schmude@vm.mv-regierung.de

Contact person Karl Schmude

Fax +49 385 588 8042

Phone (office) +49 385 588 8431 (mobile)

Region (NUTS2)

Region (NUTS3)

Website www.regierung-mv.de

Mecklenburg-Vorpommern

Schwerin, Kreisfreie Stadt

Postal code 19048

Region (NUTS1) MECKLENBURG-VORPOMMERN

Town Schwerin

Country DE

Type of Organisation Regional public authority 

Address Schlossstrasse 6-8

Title of the institution in original language

Title of the institution in official English translation

Ministry for Transport, Building and Regional Development Mecklenburg-Vorpommern

Ministerium für Verkehr, Bau und Landesentwicklung Mecklenburg-Vorpommern

ERDF partner budget 170,000.00 €

ERDF partner's contribution 42,500.00 €

ERDF co-financing 75.0% 127,500.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 21

Financial resources:

0

0

0

0.00 €

Value of partner’s unpaid voluntary work

0.00 €
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0.00 €Partner’s financial contribution

Organisation’s role in the project

The partner will have ENPI budget:

ERDF partner's contribution
ERDF co-financing 50.0% 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

Fax

Phone (office) (mobile)

E-mail

Contact person

Region (NUTS2)

Region (NUTS3)

Website

Berlin

Berlin

Region (NUTS1) BERLIN

Town

Country

Address

Postal code

Title of the institution in official English translation

Type of Organisation Other public equivalent body

Title of the institution in original language

Total project partner budget 0.00 €

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 22

Financial resources:

0

0
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Mecklenburg-Vorpommern

Bad Doberan

Country DE

Region (NUTS1)

Town Roggentin
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Address Konrad-Zuse-Strasse 1A

The maximum number of characters in this input field is 1000

Total project partner budget 52,400.00 €

Organisation’s role in the project
IT-Initiative Mecklenburg-Vorpommern is a non-profit Network Organisation in Roggenting, Germany. Their members are coming 
from Technichal Institutions, Research facilities as well as medium size companies. Their focus lies on coordinating IT activities with 
different actors in different countries and therefore making their members become more present in different national and european 
projects. IT-Initiative Mecklenburg-Vorpommern will predominantly be involved in WP3B and 3C taking an active role in the 
development of the EWTC Green Corridor Manual and the Information Broker System. They will focus on activities that relates to 
supplying the EWTC project with relevant IT knowledge and as well dissiminate information (WP 2). One person part-time.

0.00 €

13,100.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 13,100.00 €

ERDF partner budget 52,400.00 €

ERDF co-financing 75.0% 39,300.00 €

Phone (office) +49 381 4031-800 (mobile)

IT-Initiative Mecklenburg-Vorpommern

Type of Organisation Other public equivalent body

IT-Initiative Mecklenburg-Vorpommern

E-mail andreas.mueller@iti-mv.de

Can the PP recover the VAT by whatever means: no

The partner will have ENPI budget: no

Postal code 18184

Contact person Andreas Müller

Website www.iti-mv.de

Fax +49 381 4031-999

Region (NUTS2)

Region (NUTS3)

Title of the institution in official English translation

Title of the institution in original language

MECKLENBURG-VORPOMMERN

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 23

Financial resources:

0

0

0

0.00 €

Total project partner budget 95,000.00 €

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution 23,750.00 €
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Partner’s financial contribution

Can the PP recover the VAT by whatever means: yes

ERDF partner budget 95,000.00 €

ERDF co-financing 75.0% 71,250.00 €

23,750.00 €

The partner will have ENPI budget: no

E-mail fetl@fredericiakom.dk

Contact person Troels Lemonius

Fax +4572113511

Phone (office) +4572113506 (mobile) +45 41182581

Region (NUTS2)

Region (NUTS3)

Website www.fredericiakommune.dk

Syddanmark

Sydjylland

Postal code 7000

Region (NUTS1) DANMARK

Town Fredericia Kommune

Country DK

Type of Organisation Local public authority 

Address Gothersgade 20

Fredericia Kommune

Title of the institution in official English translation

Municipality of Fredericia

Title of the institution in original language

Organisation’s role in the project
Municipality with responsibility for spatial planning, regional development and port planning activities. Is the co-ordinating partner for 
the development of the logistic centre in Taulov. Task leader for WP5:H Transport center Taulov and active partner in WP 3 , 4 and 
6. Will focus their efferts to develop the Taulov transport center in the environment that EWTC can offer. Benefits through improved 
ITS and intermodal services through the corridor and business development. 2-3 persons part time with afull time salary of 4500 - 
7000€/month

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 24

Financial resources:

0

0

0

Total project partner budget 46,000.00 €

0.00 €
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Organisation’s role in the project
Major TEN-A port in Denmark with ro-ro connections to Klaipeda. Important hub and regional growth center along the corridor. Is a 
partner of the Taulov transport center. Active partner in WP5:H Taulov Transport center, WP 3 and 4.  Benefits by strengthened 
transnational port co-operation, improved business and intermodal port facilities. 3 persons part time á 5000-8000€/month (full time 
salary)

11,500.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 11,500.00 €

ERDF co-financing 75.0% 34,500.00 €

Can the PP recover the VAT by whatever means: yes

The partner will have ENPI budget: no

E-mail jpp@adp-as.dk

Contact person Jens Peter Peters

Fax +45 792 15005

Phone (office) +45 79215010 (mobile) +45 296 92010

Region (NUTS2)

Region (NUTS3)

Website www.adp-as.dk

Syddanmark

Sydjylland

Region (NUTS1) DANMARK

Town Fredericia

Country DK

Address Vesthavnsvej 33

Postal code

Title of the institution in official English translation

Associated Danish Ports A/S

Other public equivalent body

46,000.00 €

The maximum number of characters in this input field is 1000

Type of Organisation

Title of the institution in original language

7000

ERDF partner budget

Associated Danish Ports A/S

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 25

Financial resources:

0

0

0

ERDF partner's contribution 37,500.00 €

ERDF partner budget 150,000.00 €

Can the PP recover the VAT by whatever means:
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ERDF co-financing 75.0% 112,500.00 €

Organisation’s role in the project
National Authority responsible for Danish Road development with extensive knowledge in road management.  Active partner in 
WP6:D Intelligent truck parking in which also the national road administration in Sweden will be active. Benefits by strengthened 
transnational co-operation and efficiency in road operations. 2 persons part time á 5000-7000€/month. (full time salary)

Total project partner budget 150,000.00 €

37,500.00 €

0.00 €

0.00 €

no

yes

The partner will have ENPI budget:

Partner’s financial contribution

Value of partner’s unpaid voluntary work

E-mail jp@vd.dk

Contact person Jens Pedersen

Fax +45 3315 6335

Phone (office) +45 7244 3487 (mobile) +45 2331 4745

Region (NUTS2)

Region (NUTS3)

Website www.vejdirektoratet.dk

Hovedstaden

Byen København

Region (NUTS1) DANMARK

Town Copenhagen

Country DK

Address Niels Juels Gade 13

Postal code 1022

Title of the institution in official English translation

Danish Road Directorate

Type of Organisation National public authority 

Title of the institution in original language

Vejdirektorat

The maximum number of characters in this input field is 1000

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 26

Financial resources:
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Total project partner budget 71,000.00 €

The maximum number of characters in this input field is 1000

17,750.00 €

Organisation’s role in the project

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF co-financing 75.0% 53,250.00 €

ERDF partner budget 71,000.00 €

ERDF partner's contribution 17,750.00 €

The partner will have ENPI budget: no

Can the PP recover the VAT by whatever means: yes

+45 766 31989 +45 292 01989

Region (NUTS1)

Region (NUTS2)

Website www.regionsyddanmark.dk

Fax + 45 76 63 20 00

E-mail erik.oerskov@regionsyddanmark.dk

Contact person Erik Ørskov 

Phone (office) (mobile)

DANMARK

Syddanmark

Region (NUTS3) Sydjylland

Country DK

Type of Organisation

Address Damhaven 12

Regional public authority 

Region of Southern Denmark

Region Syddanmark

Town Vejle

Postal code 7100

Title of the institution in official English translation

Title of the institution in original language

0.00 €

0.00 €

Regional Authority on regional policy and transport development with an important role in the southern part of Jylland and on Funen 
in Denmark. Active partner in WP 4 and W 5 when it comes to the development of the Taulov transport center and the railway line 
from Esbjerg to Sweden via Copenhagen.Will benfit from transnatioal co-operation in the corridor and enhanced knowledge on 
infrastructure capacity planning. 2 persons part time with a full time salary of 5000-7000€/month

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 27

Financial resources:

0

0

0

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

The maximum number of characters in this input field is 1000

Organisation’s role in the project
Research institute with extensive knowledge in capacity and simulation tools for transport and logistic chains. Will play an important 
and active role in WP6:B when it comes to capacity and simulation calculations. Will in that task have an extensive co-operation 
with Blekinge Institute of Technology (partner no 7 ) and VGTU (partner no 2).  Benefits from co-operation through strenghtened 
international co-operation within a triple-helix concept. 1-2 persons part time á 5000 - 7000€/month.(full time salary)

Total project partner budget 100,000.00 €

Partner’s financial contribution

0.00 €

0.00 €

Can the PP recover the VAT by whatever means: no

ERDF partner budget 100,000.00 €

ERDF co-financing 75.0%

The partner will have ENPI budget: no

Region (NUTS2)

Fax +45 45 88 17 99

E-mail jencl@man.dtu.dk

Contact person

Hovedstaden

DANMARK

Jens Clausen

Region (NUTS3)

Website www.dtu.dk

Phone (office) +45 45 25 33 87 (mobile)

Københavns omegn

Postal code 2800

Town Kgs. Lyngby 

Country DK

Region (NUTS1)

Title of the institution in official English translation

Danish Technical Institute

Type of Organisation

Address Anker Engelundsvej 1 

Academic/scientific organisation

Danmarks Tekniske Universitet

ERDF partner's contribution

75,000.00 €

Title of the institution in original language

25,000.00 €

25,000.00 €

Value of partner’s unpaid voluntary work

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 28

Financial resources:

0

0

0

Organisation’s role in the project
The Public Transport Authority is responsible for planning and co-ordinating public transport, and is furthermore in charge of the 
administration of public procurement through organising tenders for the operation of railway and ferry transport services on behalf 
of the Danish Government. The Public Transport Authority governs the public transport sector on behalf of the Danish Ministry of 
Transport and is engaged in national as well as international commitments. 
One of the main tasks is to act as adviser to the Ministry of Transport on matters relating to transport policy and strategic 
development of the transport sector. 
The partners main interest in the project is WP3 green corridor concept and WP 6 capacity and simulations studies. 

The maximum number of characters in this input field is 1000

Total project partner budget 150,000.00 €

Can the PP recover the VAT by whatever means: yes

ERDF partner budget 150,000.00 €

ERDF co-financing 75.0% 112,500.00 €
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Hovedstaden

Region (NUTS3)

The partner will have ENPI budget: no

Phone (office) +45 72 26 71 17

Website

Fax +45 72 26 70 70

E-mail jaa@trafikstyrelsen.dk

Contact person Jan Albrecht

(mobile)

www.trafikstyrelsen.dk

Postal code 1304

Town Copenhagen

Country

Type of Organisation

Address Adelgade 13

National public authority 

Trafikstyrelsen

DK

Byen København

Title of the institution in official English translation

Public Transport Authority

Region (NUTS1)

Region (NUTS2)

DANMARK

Title of the institution in original language

ERDF partner's contribution
Partner’s financial contribution

Value of partner’s unpaid voluntary work

37,500.00 €

37,500.00 €

0.00 €

0.00 €

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 29

Financial resources:

##

##

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project
The International Academy of Transport has its main office in St.Petersburg, Russia and a Belarusian branch under the Ministry of 
Transport and Communication situated in Minsk. The partner focuses on national logistic transportation networks and to integrate it 
into the logistic networks of the main transport corridors. Having the International Transport Academy as a project partner ensures 
the support of the Belarusian Ministry of Transport and Communication. The partner will be an important link to both the Ministry 
and the Belarusian railway who has in a letter of support joined the project as an associated partner. Together with the International 
Academy of Transport the EWTC project is ensured a strong support in the field of railway development on high national level. The 
partner represents also a big network in the the Belarusian academic field. The partner will focus on WP 4 railway dvelopment and 
WP3 green corridor concept.. 2-3 persons will wokr on patrttime in the EWTC.

0.00 €

Total project partner budget 80,000.00 €

Value of partner’s unpaid voluntary work

80,000.00 €

Can the PP recover the VAT by whatever means: no

Fax +375 17 284 2717

E-mail
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Region (NUTS3)

72,000.00 €

ENPI partner budget

ENPI co-financing
ENPI partner's contribution 8,000.00 €

Leonid Stukalov

Phone (office) +375 17 294 1530 (mobile) +375 29 622 19 55

The partner will have ENPI budget: yes

Region (NUTS1)

Region (NUTS2)

BELARUS

Minskaya Oblastj, g. Minsk.

Website NONE

leonid_stukalov@tut.by

Contact person

Postal code 220029

Town Minsk

Country BY

Minskaya Oblastj, g. Minsk.

Type of Organisation

Address Tchitcherin str., 21 

Academic/scientific organisation

Международная Академия Транспорта

International Academy of Transport

Title of the institution in original language

8,000.00 €

0.00 €

Title of the institution in official English translation

0.00 €

0.00 €

90.0%

Partner’s financial contribution

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497

41/115



Partner 30

Financial resources:

##

##

0

Organisation’s role in the project
The Glubokoye region is situated in the South-West of the Vitebsk oblast. Glubokoye is 187km away from Vitebsk and 176km away 
from Minsk. The partnership with the Glubokoye region will also ensure/support the eastbound development of the East West 
Transport Corridor with continuation to Russia and China/the Far East. Will have an active role in WP4 when it comes to the railway 
develoment. Will also participate in WP 3 and WP 6.  1-2 persons working at part time.

The maximum number of characters in this input field is 1000

Total project partner budget 50,000.00 €

5,000.00 €

5,000.00 €

ENPI partner's contribution

Partner’s financial contribution

Value of partner’s unpaid voluntary work

Can the PP recover the VAT by whatever means: no

0.00 €
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Vitebskaya Oblastj.

Region (NUTS3)

Fax 8 02139 43310

E-mail glubokoe_sovet@tut.by

Contact person Alexander Kolbasich 

(mobile) None

The partner will have ENPI budget: yes

Phone (office) 8 01239 21442

Website www.glubokoe.vitebsk-region.gov.by

Postal code 211800

Town Glubokoye

Country

Type of Organisation

Address 42 Lenina street

Regional public authority 

Глубокский районный исполнительный комитет

BY

Vitebskaya Oblastj.

Title of the institution in official English translation

Glubokoe council of deputies

Region (NUTS1)

Region (NUTS2)

BELARUS

Title of the institution in original language

ENPI co-financing 90.0%

ENPI partner budget

0.00 €

0.00 €

50,000.00 €

45,000.00 €

0.00 €
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Partner 31

Financial resources:

##

##

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project
The Vitebsk region, situated on the East West TC, has a number of important transport connections with Russia, Ukraine, the Baltic 
countries and Poland. Having strong  ties with the neighboring Baltic countries and Russia, the Vitebsk region is a perfect partner 
when it comes to the development of  eastbound transports.  The Vitebsk Regional Administration will as a partner in the project 
participate in activities primarely in WP 4, business opportunities in railway transport. It will also be partly be involved in WP 3 green 
corridor concepts and WP 6 simulations. They will have 1-2 persons engaged in the project on part time basis.

0.00 €

Total project partner budget 30,000.00 €

ENPI partner's contribution 3,000.00 €

30,000.00 €

27,000.00 €

ENPI partner budget

ENPI co-financing

Can the PP recover the VAT by whatever means: no
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Region (NUTS3)

Website

Fax +375 212 370850

E-mail dalex@tut.by

Contact person Konstantin Chorny

Phone (office)

Region (NUTS1)

Region (NUTS2)

BELARUS

Vitebskaya Oblastj.

(mobile) +375 297 7135256

The partner will have ENPI budget: yes

+375 212 235101

www.vitebsk-region.gov.by

Postal code 210010

Town City of Vitebsk

Country BY

Type of Organisation

Address 6, Gogolia St.

Regional public authority 

Областная администрация Витебска, комитет по экономике,

Vitebsk Regional Administration Committee on Economy

Title of the institution in original language

0.00 €

Vitebskaya Oblastj.

Title of the institution in official English translation

0.00 €

0.00 €

90.0%

Partner’s financial contribution

Value of partner’s unpaid voluntary work

3,000.00 €
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Partner 32

Financial resources:

0

0

0

Organisation’s role in the project

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Title of the institution in original language

ERDF partner's contribution 0.00 €

0.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 33

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Partner’s financial contribution

Organisation’s role in the project

Total project partner budget 0.00 €

0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%

Fax

E-mail
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Region (NUTS3)

Phone (office) (mobile)

The partner will have ENPI budget:

Region (NUTS1)

Region (NUTS2)

Website

Contact person

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Title of the institution in original language

0.00 €

0.00 €

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution
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Partner 34

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Title of the institution in original language

ERDF partner's contribution
Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €

0.00 €

0.00 €
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Partner 35

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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Region (NUTS3)

Website

Fax

E-mail

Contact person

Phone (office) (mobile)

The partner will have ENPI budget:

Postal code

Region (NUTS1)

Region (NUTS2)

Country

Type of Organisation

Address

Title of the institution in official English translation

Town

Title of the institution in original language

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution 0.00 €

0.00 €

0.00 €

Partner’s financial contribution
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Partner 36

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing

Partner’s financial contribution

50.0%

Fax

E-mail
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Organisation’s role in the project

0.00 €

Total project partner budget 0.00 €

The partner will have ENPI budget:

Contact person

Website

Phone (office) (mobile)

Postal code

Town

Country

Region (NUTS1)

Title of the institution in official English translation

Region (NUTS2)

Region (NUTS3)

Type of Organisation

Address

Title of the institution in original language

0.00 €

0.00 €

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution
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Partner 37

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

(mobile)

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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Fax

E-mail

Contact person

Phone (office)

The partner will have ENPI budget:

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Region (NUTS3)

Title of the institution in original language

ERDF partner's contribution
Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €

0.00 €

0.00 €
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Partner 38

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Partner’s financial contribution

Organisation’s role in the project

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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Region (NUTS3)

Website

Fax

E-mail

Contact person

Phone (office) (mobile)

The partner will have ENPI budget:

Postal code

Town

Country

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Type of Organisation

Address

Title of the institution in original language

0.00 €

0.00 €

0.00 €

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution
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Partner 39

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Title of the institution in original language

ERDF partner's contribution 0.00 €

0.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work
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Partner 40

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project

Total project partner budget 0.00 €

Partner’s financial contribution

0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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Region (NUTS3)

Website

Fax

E-mail

Contact person

Phone (office) (mobile)

The partner will have ENPI budget:

Postal code

Town

Country

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Type of Organisation

Address

Title of the institution in original language

0.00 €

0.00 €

0.00 €

Value of partner’s unpaid voluntary work

ERDF partner's contribution
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Partner 41

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Title of the institution in original language

ERDF partner's contribution
Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €

0.00 €

0.00 €
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Partner 42

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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Region (NUTS3)

The partner will have ENPI budget:

Fax

E-mail

Contact person

Website

Phone (office) (mobile)

Region (NUTS1)

Region (NUTS2)

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Title of the institution in original language

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution

0.00 €

0.00 €

0.00 €
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Partner 43

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Organisation’s role in the project

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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1
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0
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Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Title of the institution in original language

ERDF partner's contribution
Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €

0.00 €

0.00 €
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Partner 44

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

0.00 €

(mobile)

ERDF partner's contribution 0.00 €

0.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

Region (NUTS1)

Region (NUTS2)

Title of the institution in official English translation

Organisation’s role in the project

Total project partner budget 0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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0
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Region (NUTS3)

Fax

E-mail

Contact person

Phone (office)

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in original language

0.00 €

The partner will have ENPI budget:

Website
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Partner 45

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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1
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0
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Fax

E-mail

Contact person

Phone (office) (mobile)

The partner will have ENPI budget:

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Region (NUTS3)

Title of the institution in original language

0.00 €

0.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution

0.00 €
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Partner 46

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing

Contact person

The partner will have ENPI budget:

(mobile)

50.0% 0.00 €

Region (NUTS1)

Region (NUTS2)

Region (NUTS3)

Website

Fax

Phone (office)

Postal code

Town

Country

Type of Organisation

Address
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E-mail

0.00 €

Title of the institution in official English translation

0.00 €

0.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution

Title of the institution in original language
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Partner 47

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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T
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4
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1
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0
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Fax

E-mail

Contact person

Phone (office) (mobile)

The partner will have ENPI budget:

Website

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Region (NUTS3)

Title of the institution in original language

Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution 0.00 €

0.00 €

0.00 €

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497
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Partner 48

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0%
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Region (NUTS3)

The partner will have ENPI budget:

Fax

E-mail

Contact person

Website

Phone (office) (mobile)

Region (NUTS1)

Region (NUTS2)

Postal code

Town

Country

Type of Organisation

Address

Title of the institution in official English translation

Title of the institution in original language

0.00 €

ERDF partner's contribution

Organisation’s role in the project

0.00 €

0.00 €
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Partner 49

Financial resources:

0

0

0

Organisation’s role in the project

The maximum number of characters in this input field is 1000

Total project partner budget 0.00 €

0.00 €

Can the PP recover the VAT by whatever means:

ERDF partner budget

ERDF co-financing 50.0% 0.00 €
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0
0
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Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Type of Organisation

Address

Region (NUTS1)

Region (NUTS2)

Title of the institution in official English translation

Title of the institution in original language

0.00 €

0.00 €Partner’s financial contribution

Value of partner’s unpaid voluntary work

ERDF partner's contribution
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Partner 50

Financial resources:

0

0

0

The maximum number of characters in this input field is 1000. (0/1000)

Total project partner budget 0.00 €

ERDF co-financing 50.0% 0.00 €

ERDF partner budget
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/2

0
0
9

Organisation’s role in the project

Can the PP recover the VAT by whatever means:

Region (NUTS3)

Fax

E-mail

Contact person

(mobile)

The partner will have ENPI budget:

Phone (office)

Website

Postal code

Town

Country

Title of the institution in official English translation

Region (NUTS1)

Region (NUTS2)

Type of Organisation

Address

Title of the institution in original language

0.00 €

ERDF partner's contribution 0.00 €

Partner’s financial contribution

Value of partner’s unpaid voluntary work

0.00 €
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3.1.5 Project  background

3.2 Specific problem to be addressed

Efficiency of the EWTC is however hampered by several hindrances in hard infrastructure and low supply of services (e.g. intermodal and ITS services) as 
identified in the preceding project. The low quality of the facilities provided at transport hubs, port-hinterland connections and traffic externalities (e.g. rising 
congestion, air emissions and fatal accidents) are crucial problems in the corridor for cargo owners and transport operators. In that respect further 
development and reduction of bottlenecks in the road and rail networks, new Motorways of the Sea services, business cooperation, new ITS services, 
capacity building actions and steering mechanisms for more environmental friendly transports are important issues to be addressed for achieving long term 
sustainable transport solutions.
EWTC complies with many of the transport actions mentioned in the draft Baltic Strategy.

The EWTC connects Minsk,Vilnius, Klaipeda/Kaliningrad with Denmark (Esbjerg) via south Sweden and with Germany via Sassnitz. The EWTC includes 
several TEN-T ports, road and railway links, parts of the Nordic Triangle and Corridor IX B/D in Lithuania/Kaliningrad region. The EWTC is also part of the 
Northern Transport Axis. The EWTC I project was completed in December 2007 and resulted in a Vision, Strategy and Action Plan supporting  EU policies. 
A  Supply and Demand group of private stakeholders was developed and a decision was made to set up the EWTC Association as a durable network. 
EWTC II  is a follow up project with the aim to implement the Action Plan and to develop a Green Corridor Concept as a best practise case in the European 
perspective in order to match environmental objectives with market demands for growing freight transport in the corridor as well as to and from the trading 
areas of EU, Russia, Belarus and Far East with more efficient and "greener" transports.   

EWTC II strives to integrate the whole corridor in the revised TEN-T as a good example of co-operation between EU, Russia and Belarus. Further, the 
project aims to be a part of the EU strategy/action plan for the Baltic Sea Region as laid down by the European Commission. 

Despite recent drop of trade volumes due to the global financial crises, the east -west trade in BSR is expected to continue to increase. The EWTC is the 
corridor with the heaviest and fastest developing traffic in the east-west direction having more traffic than in many other corridors in the BSR. The ferry link 
between Karlshamn and Klaipeda in the corridor carries today all ro-ro traffic between Sweden and Lithuania and the link Sassnitz - Baltijsk has the 
potential to become an important link between Russia and the core of EU.
Increased environmental awareness and the heavy and growing traffic in the EWTC calls for immediate actions to develop efficient and "greener" transport 
solutions to meet the market demands, in particular when considering the low share of intermodal transport in the EWTC. 
In addition, the EWTC has the potential to become an important East-West trade route between EU, Russia, Belarus and Far East as testified by fast 
growing freight volumes in the corridor. 

The maximum number of characters in this input field is 1300

The maximum number of characters in this input field is 1300

3. Project strategy

East West Transport Corridor.

Baltic Sea Region INTERREG III B  NP and/or its IIIA Priorities

3.1.2 Predecessing project name/acronym

3.1 Origin of the project

yes
3.1.1 Is the project a follow up of any of the projects financed under any of the EU financed programmes?
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3.4 Expected results of the project

3.4.1. Common result(s) and output indicators

3.4.1.1. Identification of common result(s) and output indicators
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The maximum number of characters in this input field is 1000

3.4.1.2.  Specification of output indicators for selected common results

Number of established transnational co-operative structures based on official agreements (networks, platforms, 
fora, councils etc)

3.3 Objective(s) of the project

•   political acknowledgement by the EC and the national transport ministries of the countries concerned with the EWTC strategic process towards the 
green corridor status and the ambition  to include the whole corridor in the TEN-T network extended to Russia and Belarus (Northern Transport Axis) 
•   political recognition of the EWTC as "a flagship project" in the action plan following upon the EU strategy for the Baltic Sea region
•   established an innovative ITS-based transnational platform for sustainable transport management - opening up for new business opportunities 
•   establishment of the EWTC Association as a governing body for the sustainable management of the EWTC as a green corridor. 
•   unlocked rail and maritime transport development investments based on the feasibility studies and design plans envisaged in the project lifetime
•   a green corridor manual
•   a green action plan for EWTC

Overall, the EWTC II project will become a laboratory for harmonising respectivly national transport policies of the ETWC countries including Russia and 
Belarus, and for testing in practise the EU transport policy to demonstrate the feasibility of policy-driven concepts and to provide feedback to the 
Commission and national transport ministries on their adjustment needs. 
EWTC II also intends to sustain and strengthen the EWTC Association, which will gather public and private stakeholders in the corridor as well as users of 
the corridor willing to create a sustainable support to the development of the EWTC, harmonise transport development measures and participate in 
concrete actions. 

In order to secure sustainability of the transport solutions in the corridor and strengthen the incentives for the regional growth, improvements of links and 
collaboration of various hubs in the EWTC as well as introduction of conscious environmental measures are needed. 
The projects objective is to implement parts of the EWTC Action Plan by introducing hindrance-resolving solutions compliant with the latest directions of the 
EU transport policy.The framework for action thus includes the following directions:
•   development of the EWTC as an important part of the Northern Transport Axis, element of the revised TEN-T network and component of the Baltic Sea 
Strategy/action plan
•   development of the EWTC to a best practise 'green corridor concept case' as promoted in the EU freight transport agenda 
•   improvement of the efficiency of the transport solutions in the EWTC to meet market demands
•   stimulation of transport hubs as regional growth centres.

The maximum number of characters in this input field is 1300

Number of politicians directly involved in project activities

Amount (EUR) of investments realised with Programme’s funding within the project lifetime

Increased political recognition 
Number of open public events with politicians participation

Number of political statements to be endorsed, resulting from project activities and signed within the project 
lifetime

Increased sustainability of 
transnational co-operative 

structures 

Unlocking investments 

Output IndicatorsCommon result

�

�

� Amount (EUR) of investments realised with other than Programme’s funding within the project lifetime
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3.4.2 Priority Specific Results 

3.4.3 Additional results 

3.5 Main outputs of the project

Speeded up integration of 
areas with low accessibility

Increased role of sustainable 
transport

2.4

�

�

�
Influenced policies, strategies 
and regulations in the field of 

transport and ICT

2.2

2.3

Priority 2 Specific Results

Improved pre-requisites for more  environmentally friendly transport in the EWTC based on defined 
green corridor concept and organised cooperation between public authorities and freight transport 
logistics operators (energy effiiciency, lower CO2 emissions and noice pollution)

Additional Results 
Enhanced transfer of knowledge and basis for raised skills and competences in the stakeholder community in the ETWC

Result Specification

Improved capacity and interoperability of national and regional transport networks and hubs of the 
ETWC countries through the business cooperation, preparation of infrastructure investments and 
creation of an ICT network .

Some parts of Lithuania and Belarus suffering from low accessibility will be given special attention 
through project measures as for example improved railway connections between Vilnius and Minsk 
due to improved railway services ( task 5 A, B and F). 

Support EC and national transport policies and regulations based on the concepts tested in the 
EWTC (best practise of the green corridor concept and information broker system).

Code

2.1

Accelerated increase of 
capacity and/or interoperability 
of different transport and ICT 

networks

�

Improved ITS mechanisms for efficient and environmentally friendly transport in the EWTC and harmonised national and international concepts for 
intermodal transport and improved co-modality, use of ITS, business development in the transport corridor and development of the green corridor concept.

Spatial planning aspects on the hub structure in a transport corridor.
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3

3

6

5

6

Guidelines and 
manuals

Category Specification Partner

2.3

Development and testing of the information broker system, a concept as a viable 
enabler for easy information access. Endusers are a mix of public and private 
stakeholders organized in a co-operation structure such as e.g. EWTC Association. 
1 report (task 3 C) 

Corresponding result 
code

Green corridor manual based on the development and testing of the EU green 
corridor concept laid down in the EU freight agenda. (in coordination with Scandria). 
End users will be national and regional authorities in co-operation with private 
stakeholders.  1 report (task 3B)

Preparatory 
documents for 

specific investments

2.4

Technical projects for dynamic speed control and telematic systems in the road 
network of the EWTC (task 6C)

2.4

3 technical projects for improved hub infrastructure in the ports of Klaipeda and 
Karlshamn as a hydraulic ramp and preparation work for deep sea ships. End users 
are port customers as freight owners, hauliers etc. (task 5C)

1

6, 14

9

2.1 4, 11

Workpacka
ge

Total number 
per category

16

2.1
11, 14, 

25

Development of a concept for intelligent truck parking at selected parts of the 
EWTC. End users are truck hauliers. 2-3 studies (task 6D)
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4

4

6

3

5

4

5

4Thematic expertises 
(including  economic 

analysis)

Capacity and simulation studies for the EWTC with special focus on the Öresunds 
region. Users: National and regional authorities as well as private road and rail 
operators. (task 6B)

additional
1,2,7
12,27

Report with recommendations on a market study for a regular ferry connection 
between Blekinge and Baltijsk (task 5D)

2.1

Report on the viability of the information broker concept. End user will be national 
or regional authorities taking an active role in future development of an information 
broker system. (task 3C)

additional 16

Feasibility study on railway infrastructure improvements in Lithuania and Belarus 
including ITS support. End users are railway operators and hauliers.(task 4F)

2.2

1 feasibility studie on railway improvements in the Swedish section of the EWTC. 
End users are railway operators and hauliers. (task 4G)

2.1

5, 29,
30,31

13

9

Business plans 2 business plans for the development of existing railway ferry services and new 
roro ferry services on the Sassnitz-Baltisjk/Klaipeda route. End users are freight 
forwarders. (task 4C)

2.1 4.18

8

Business plans resulting from marketing activities  to promote business 
development in the corridor and economic growth in the hubs/ports. End user are 
freight forwarders in the EWTC. (task 5E)

2.1
4,11,
15,18
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4

5

5

3

2

5

3

Development of a business plan for the Taulov transport centre. Users: Operators 
in the transport centre. (task 5H)

2.1 23.24

2.1
4,11
15

3 reports and recommendations for business development of some important 
railway shuttles in the EWTC. End users are railway hauliers. (task 4B,D and E)

2.1
5,11,15

26,28,29
30,31

Joint business plan on further enhancement of short sea shipping services in the 
corridor. End users are ports and seaborn freight forwarders. (task 5G)

Management plans Report on management aspects of a green Corridor. User: National and regional 
authorities in coperation with the private sector. (task 3 B) 

2.3 1

3

Report with recomendations on the future role of EWTC Association. Users: EWTC 
stakeholders. (WP 2)

2.1 2

Report on development of a logistc centre in Kaliningrad Region in line with EU 
standard with recommendations. Work to be carried out in close relation with the 
associated partners in Kalingrad region. Users. Decision makers in Kalingrad 
Region. (task 5B) 2.2 1

ICT-based supporting 
tools

Pilot demo for the information broker system applied for rail and transport hub 
development (task 3C)

2.4 16
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6

6

5

3

5

Design of approx.  8  ITS interfaces between local information systems and the 
information broker system. Users: Users of the information broker system. (task 4A 
and 5A)

2.4 16

Aspects on how an e-freight system (paper free) could be integrated in the 
information broker system. Users: Transport forwarders. (task 3 C)

2.4 16

Report on simulation, optimisation and visualisation  from testing the decision 
support tools in analysing options for achieving a green corridor status by the 
EWTC (task 6B)

2.4 12

Report on ITS support for intelligent truck parking. End user: Truck haulier. (task 
6D) 

2.4 14.25

Territorial 
development 

concepts covering at 
least 3 countries

The studies in WP 5 (hub development) will consist of aspects on how an optimal 
and sustainable structure for the hub development should or could look like in the 
EWTC. User: Regional and local planners. (task 5A) 

additional
4, 11, 
15,18, 
23, 24
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3

5

4

2

5

Transnational action 
programmes or plans

Revised EWTC Action Plan with measures and steering mechanisms for the green 
label corridor. End users: Stakeholders in the corridor. (task 3A)

2.4 1

Action plan for cooperation between regional and national logistic centres, freight 
transport networks and hubs/ports in the EWTC. Users: Management teams in the 
ports/hubs. (task 5A)

2.1
4, 11, 
15,18, 
23, 24 

Action plan with  recommendations for the development of the railway network and 
operations in the EWTC countries. Users: National and regional railway authorities 
and railway operators. (task 4A)

2.1 5

Branding and 
marketing concepts 
and strategies for 

BSR products

Branding of the strategy for the EWTC green corridor concept (WP2)

2.1 1

In co-operation with the associated russian partners in Kalingrad Region an EWTC 
representation office will be established in Kaliningrad. Users: EWTC partners and 
market operators. (task 5B)

additional 18

2

3
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0

1

BSR tourism products

Educational products 
(e.g. training 

programmes or 
methods, curricula, 

etc.)
additional
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Others
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3.6 Strategic potential
Do you see that the project has potential to be a 'strategic project' in the BSR Programme 2007-2013?

3.7 Horizontal issues

joint development

joint implementation

joint staffing

joint financing

4

3.7.2 Application of integrated territorial approach

3.7.3 Impact on environment

3.7.1 Transnational approach

yes

yes

The maximum number of characters in this input field is 1000. (438/1000)

The maximum number of characters in this input field is 1000. (994/1000)

In the preceding EWTC a SEA was made highlighting important environmental issues. EWTC II creates a testing ground for innovative solutions to support 
"greener" and efficient transport solutions (green corridor concept and information broker system). It aims to make a best practise case in the European 
context. The project will have a positive impact on the environment by considering, exploring and testing various measures for turning this particular 
transport corridor to a 'green' one - in line with the concept promoted by the EU transport policy. This will consist, inter alia, in designing and setting in 
motion steering mechanisms for more environmentally friendly transports, by developing concepts for green transports, by testing systems for exchange of 
information, by promotion of ECO-driving, by development of intelligent truck parking areas and speed control systems as well as by strengthening rail 
transport patterns and the development of intermodal transport solutions.  

yes

The ETWC II project is cross-sectoral in terms of the composition of the project partnership and activation of various thematic sectors and administrative 
levels in the project implementation. It endeavours to combine transport hub development, business development, capacity building, infrastructure 
development and strategic planning in the joint work on the sustainable regional growth in the EWTC.

The project considers various transport hindrances and tries to optimise traffic flows through the territory of the corridor towards better connectivity of 
various networks and hubs. Relevant economic, social and environmental aspects of the transport development scenarios, strategies and implementation 
plans for concrete infrastructure (incl. feasibility studies and design plans) will be taken into account during the project and presented in the territorial 
dimension. 
The project focuses on territorial issues like growth centres (hubs/ports) in combination with the ambition to decrease

yes

yes

3.7.4  Promotion of equal opportunities
Wherever relevant, the perspective of equal opportunities will be taken into account for the project work (especially when setting up working groups and 
target groups for presentations and discussions). Due efforts will be made to secure involvement of both men and women in the composition of the project 
management structures, daily work and in the dialogue fora with relevant stakeholders in the course of the project implementation.  
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The maximum number of characters in this input field is 1300. (field 1:  997/1000 field 2:  273/300)

the negative environmental impact from transports creating a positive territorial impact and sustainable transport development.
The project is aligned to the EU strategy for the Baltic Sea Region and intends to enhance the cohesion and sustainable growth in the whole area.
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The investments in the information broker system will, during the implementation phase, be taken care of by NetPort.Karlshamn (a triple helix organisation 
running ITS-related long-term projects, such as: development of Swedish system for heavy road user charges).  This organisation is financially supported 
by regional authorities, national road administration and Vinnova (Swedish Government Agency for Innovation Systems). In the long term perspective the 
management of such a system could be  taken over by e.g. the private sector as a business case or by the developed EWTC Association. 

The preparatory work in WP4, 5 and 6 will pave the way for  investments by ports, national road and railway administrations using funds from e.g. national 
and regional sources, EU Structural funds, EU Cohesion funds, EU TEN-T Motorways of the Sea funds, the Loan Guarantee Instrument for TEN-T to 
mention some alternatives.

The project has the ambition to integrate the EWTC in the TEN-T network and the Northern Transport Axis as well as to maintain a long-term cooperative 
network within the EWTC association. The extension stage may relate to the implementation of the green corridor concept, information broker system, 
business plans, preparatory work for investments, and continued capacity building as tested and demonstrated in the EWTC II project. If the EWTC project 
will become a part of the Action Plan of the EU Baltic Strategy the extension stage could facilitate a quick start of a major implementation phase of the 
EWTC actions proposed and tested in EWTC II. The objectives of EWTC are in line with proposed actions in the Baltic Strategy as "improve connections 
with Russia and other neighbouring countries as Belarus and Ukraine", "develop effecient freight transport and logistic solutions", "promote short sea 
shipping" and contribute to "become a best practise region by 2015".

Project outcomes will be maintained by the constituted EWTC Association (see 3.3). 
The Swedish, Lithuanian, Danish and Mecklenburg/V national transport ministries have expressed interest in the project results (with a possible link to the 
Baltic Sea Strategy and TEN-T network) and support the project as associated organisations. 
National road and rail administrations and ports as project partners will be responsible for launching specific large-scale investments based on plans 
prepared in the project partly financed by TEN-T/MOS. Several studies and concepts in the project will also be backed up by the regional authorities and 
municipalities - capable of following up on their outcomes through investments or modifications in the transport development plans. 
The learning modules and simulation tools elaborated and tested in the project may be further promoted and maintained by relevant state level authorities, 
which have already expressed interest in the project.

3.8 Durability and transferability of project results

The maximum number of characters in this input field is 1300. (field 1:  978/1000 field 2:  239/300)

The maximum number of characters in this input field is 1300. (field 1:  917/1000 field 2:  0/300)

3.8.3 Extension stage
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The maximum number of characters in this input field is 1000. (974/1000)

Project-driven green corridor solutions may be taken over by the respective authorities (DG TREN, national transport ministries) and uplifted to the policy 
level (through adjustment or modification of the present policies or regulations). 

3.8.2 Durability through investments

3.8.1 Durability of project results
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3.9 Possible constraints 
Success of the project will to a certain extent depend on the response rate from the business community and the national transport ministries as concerns 
a wider-scale utilisation of the tested solutions. In order to address this constraint, the project aims to launch an intensive dialogue with these two target 
groups early on in the implementation period to attract them to the project. Some of such actors have been already approached in the project preparatory 
work and granted the status of the associated organisations. 

The EWTC II project may become a best practise case for the green corridor management concept - for replication in other areas. It may also become a 
part of an action plan following the EU Strategy for the Baltic Sea region.

Experimental solutions in particlular in relation to the pilot demo for the ITS-related information broker system (see WP3), which will channel the logistics 
information pieces at the disposal of various operators in the corridor. These innovative products may be further used by other organisations throughout 
Europe (e.g. national road and rail administrations and innovation agencies). 

The methodological approach of the project could be used as a model for the creation of growth in a transport corridor through stimulation of business 
opportunities in hubs and railway transports. 

The maximum number of characters in this input field is 1300. (field 1:  617/1000 field 2:  197/300)

The maximum number of characters in this input field is 1000. (527/1000)
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3.8.4 Transferability of project results
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3.10 Work Plan

3.10.1 Description of activities co-financed from the programme
WORKPACKAGE 0

Partners
Preparation activities

Not relevant
Name
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The project will also sustain the process of transforming a loose network of partners created in the first EWTC project into a strong and durable EWTC 
Association. The Association shall become a triple-helix structure consisting of politicians and top level executives from the project partner 
organisations and private companies and be responsible for the long-term management of the Corridor. Resources for the development (meetings, 
reporting etc) of the Association will be secured in WP2. 

WP and task leaders will be responsible for control of costs incurred by respective project partners against the claimed outputs before the progress 
reports are audited, compiled into one report and submitted by the Lead Partner to the programme secretariat. The due programme funds will be 
distributed back to the partners in compliance with the written agreements.

W
O
R
K
P
A
C
K
A
G
E
1

Project Management and Administration

Partners

of which port of Sassnitz will have a the reporting role and finally WP 6 will be led  jointly by Trafikstyrelsen in Denmark and Region Skåne in Sweden. 

The monitoring of the overall project process, outcomes and budget will be supervised by a Steering Committee (SC) composed of members of 
respective core organisations in the project. The SC will meet 1 time in each reporting period and be chaired by the Lead Partner. 

The strategic work in the project will be supported by an Advisory Board with selected representatives of the European, national and regional level 
organisations (DGTren, DGRegio, transport ministries, regional political leaders, private stakeholders) + transport experts. The Advisory Board will 
meet 1-2 times a year on occasion of the green corridor seminars (task 2A) and will give input particularly to the implementation of the green corridor 
concept. This will be done in cooperation with other projects (e.g. Scandria and TransBaltic - see the attached letter).

WORKPACKAGE 1

1,2,3,4,5,6,7,8,9,10,11,12,13,14,15,16,18,19,20,22,23,24,25,26,27,28,29,30 and 31.

This WP aims to give an operational framework of the project and to support the long-term management of the Corridor. It will contain the financial 
and operative management of the project, including preparation of progress reports and will sustain work of such structures as:
•   project secretariat responsible for day-to-day project implementation and administrative assistance to the partners
•   project management group  
•   project Steering Committee 
•   Advisory Board meetings
•   EWTC Association

The project secretariat will consist of 5 persons (Project Manager, Deputy Project Manager, Financial Manager (70%), Senior Advisor (20%) and 
Project Communication Manager (50%)). It will be responsible for coordinating day-to-day activities, reporting and project administration work, budget 
management, information and dissemination activities, arrangement of joint activities and seminars as well as preparation of the final project report.

Costs for joint activities and for the project secretariat will be shared by all project partners based on the common cost principle described and agreed 
between Lead Partner and Partners in sub-contracts.

The project will be implemented by the project management group that will meet every reporting period to discuss the achievements, work out 
progress reports and agree on further actions.The management group will consist of the project manager, WP leaders, task leaders and one national 
coordinator for each country. The national coordinators' role will be to ensure that the partners from respective country do solve any implementation 
problems. To facilitate a bottom up approach and to engage the partners, the task leaders will be responsible for the operational work and the WP 
leaders will have the co-ordinating role in close cooperation with the project secretariat.

WP 1-3 will be led by Region Blekinge, WP4 by Lithuanian Railways, WP5 will be led jointly by the ports partners

Name
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milestones 
and outputs in 

months 1-6

WP2 aims at communicating the project with partners and other stakeholders that have an interest in the development of the East 
West Transport Corridor. Further, it will be also dedicated to the branding of the EWTC. 

In the field of INTERNAL COMMUNICATION the WP will focus on distribution of high quality information between the project partners 
and associated partners on achievements and outputs as well as exchange of information between WPs and tasks.
As concerns the EXTERNAL COMMUNICATION it will focus on marketing of the EWTC Green Corridor concept as a good practice 
case at EU, international and national fora - in cooperation and information exchange with other transport projects (e.g. Scandria and 
TransBaltic). Another focus area will be the participation in major international events.

Internal evaluation and management support is included (see task 2E).

The lead partners cost for staff (BL 1) is included in WP 1. Some partners cost for personnel (BL1 ) is included in WP2. 

Aim

WP 2 includes all costs for conferences, overall seminars and workshops, EWTC Association meetings, exhhibitions, all dissimination, 
printing of reports, translation, roll ups, brochures etc that relate to the overall management and communication of the project. WP2 will 
be led by Region Blekinge

Partners

•  2A - Kick-off meeting. Communication plan prepared and agreed by the Steering Committee. Advisory Board meeting (in 
cooperation with Scandria and TransBaltic).
•  2B - Prepared recommendations for the establishment of the EWTC Association. Association Newsletter
•  2C - Press release on the project start up. Project fact sheet. 1st newsletter. Website launched
•  2D - Presentation/exhibition material for the ITS World Congress in Sweden and external events
•  2E - Elaboration of a detailed work plan presented and approved by the management team and the Steering Committee.

PROJECT TARGET GROUPS:
•  European Commission (DG TREN and DG REGIO)
•  politicians and high level officials in the national transport ministries of the EWTC countries and other countries interested in cooperation along 
transnational transport corridors (e.g. Russia, Kazakhstan, Belarus, Ukraine, China etc.);
•  authorities responsible for transport development at the regional, national and EU level
•  relevant pan-Baltic organisations (e.g. BSSSC, BDF, CPMR) and euroregions located in the proximity of the corridor (e.g. Euroregion Baltic)
•  private stakeholders (cargo owners and operators) 
•  NGOs dealing with transport and sustainability within the Baltic Sea area
•  organisations dealing with the Far East trade (e.g. CCTT, TRACECA).

PROJECT COMMUNICATION TOOLS:
•  project logo, website and manual, 
•  newsletter, leaflets, brochures and media releases;
•  debates, workshops and seminars with relevant stakeholders, transport and environmental experts and target groups;
•  external conferences, congresses and exhibitions;
•  internal project events (kick off, interim and final project conference and 4 thematic 'green corridors seminars')
•  guidance notes and manuals for the project partnership
•  branding campaigns
•  demonstrations of  green concepts such as visualisation of simulations, ecodriving, information broker etc

WP2 has five tasks, which will be further developed in the communication plan:
•  2A - internal project events (conferences and overall seminars, workshops, 'green corridor seminars' etc.)
•  2B - support in the launching stage for the EWTC Association (newsletters, operative strategy for EWTC Association)
•  2C - branding of the EWTC corridor (website, PR campaigns, info materials, videos, newsletters, press releases, TV spots, articles)
•  2D - participation in major external events (exhibitions, congresses etc., e.g.Transrussia, ITS World Congresses, BDF Annual Summit, Interreg 
conferences) and production of exhibition materials to present EWTC as a “Green Corridor best practise case”
•  2E - evaluation and management support to the project will partly be provided by the SIDA Baltic Sea Unit, partly financed outside the project. 
Continuous surveys and interviews with project partners and end users.

Task leader for 2B will be VGTU. Region Blekinge will lead the other tasks.  

Name

1,2,3,4,5,6,7,8,9,10,11,12,13,14,15,16,18,19,20,22,23,24,25,26,27,28,29,30 and 31.

WORKPACKAGE 2 
Communication and information

Description of work package activities
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milestones 
and outputs in 
months 25-30

•  2A - Thematic green corridor seminar. Advisory Board Meeting (in cooperation with Scandria and TransBaltic).
•  2B - Network meeting. Association Newsletter
•  2C - 2nd newsletter
•  2D - Presentation/exhibition material for major external events
•  2E - Cont. work reported to the Management Team and SC.

•  2A - Thematic green corridor seminar, mid term conference. Revised project communication plan. Advisory Board meeting (in 
cooperation with Scandria and TransBaltic).
•  2B - Association Newsletter
•  2C - 3rd newsletter and brochure
•  2D - Exhibition material for major external events
•  2E - At midterm review presentation of a working paper on the successes and added value of the project work. Recommendations 
for future implementation of the project.
.

•  2A - Thematic green corridor seminar, advisory Board meeting (in Cooperation with Scandria and TransBaltic).
•  2B - Association Newsletter
•  2C - 4th newsletter and information leaflet
•  2D - Exhibition material for major external events
•  2E  - Cont work

•  2A - Thematic green corridor seminar. Advisory Board Meeting (in cooperation with Scandria and TransBaltic).
•  2B - Draft long-term operative strategy prepared for the EWTC Association 
•  2C - 5th newsletter and information leaflet
•  2D - Exhibition material for major external events
•  2E  - Cont work

milestones 
and outputs in 
months 7-12

milestones 
and outputs in 
months 13-18

milestones 
and outputs in 
months 31-36

•  2A - Final Conference and recommendations on the green corridor concept. Advisory Board meeting (in cooperation with Scandria 
and TransBaltic).
•  2B - Adopted long-term operative strategy for the EWTC Association 
•  2C - 6th newsletter and information material to the final conference
•  2D - Exhibition material for major external events
•  2E - Report on overall analysis of the project implementation, cooperation and early impacts. 

milestones 
and outputs in 
months 19-24
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Green Corridor Development

Partners

3B. The task will in close co-operation with Scandria (if approved) produce a green corridor manual as a set of recommendations and guidelines on 
how to implement a green corridor concept as laid down in the EU freight agenda and as promoted by the EU Baltic Sea Strategy. It will also propose 
key performance indicators and steering mechanisms for more environmental friendly transport facilities and services in the EWTC Corridor. 
A definition for a green corridor will be proposed through a comparative analysis of several policy and guidance documents at EU, international and 
national levels. The process will, inter alia, include identification and reduction of obstacles to green corridor function of the EWTC, study visits to the 
transport hubs, and inputs from other tasks. The green manual will list indicators and measures with their potential impacts together with a 
governance model for the development of a stepwise deployment of a green corridor.

Aim WP3 provides measures to develop EWTC as a green transport corridor by introducing a green and coherent management system and 
demonstrating its potential in achieving social, economic and ecologic sustainability. Therefore WP3 will collect results from other 
thematic tasks in the project (WP4-6) as well as conclusions end experiences from other transport projects (e.g. Scandria) and EU 
level initiatives (e.g. Freightwise, e-freight). The WP will support a modal shift from road to rail, improve road transport and test various 
kinds of innovative transport solutions, including advanced ITS applications.

WP3 activities will concentrate on:
•   revision and update of the EWTC Action Plan, produced in the first EWTC project
•   preparation of a generic Green Corridor Manual (in cooperation with Scandria)
•   development of a standardised intermodal information system (information broker system), with applied practical cases from other 
project tasks (4A and 5A) and other projects (Scandria)

WP3 will be implemented through a number of thematic tasks. When it comes to the development of a green management corridor 
concept consultations will be held with other projects and experts involved in the development of the future transport system of 
Europe. Region Blekinge will be the WP leader.

Task 3A - Revised EWTC Strategy and Action Plan. Task leader: Region Blekinge. Key partners: all EWTC partners

Task 3B - Development of an EWTC Green Corridor Manual. Task leader: Region Blekinge in cooperation with VGTU. Key partners: BTH, Karlskrona 
Municipality, Energy Agency for Southeast Sweden, Lithuanian Railways, Lithuanian Road Admin.,Wismar Uni.,NetPort.Karlshamn, Region Skåne, 
Trafikstyrelsen Denmark, KSRC, Swedish National Road Administration, Swedish National Rail Administration, Mecklenburg-Vorpommern, IT-
Initiative M-V, Fredericia Mun., Danish Road Admin., DTU, all EWTC ports/hubs + Scandria project

Task 3C - Information broker system. Task leader: NetPort.Karlshamn Key partners: Region Blekinge, BTH, IT-Initiative Mecklenburg-Vorpommern, 
Karlskrona Mun., Lithuanian Road Admin., Swedish National Road Administration, Swedish National Rail Administration, Trafikstyrelsen Denmark, 
Lithuanian Railways, Vilnius Gedyminas Technical University, DTU, all EWTC ports/hubs

3A. The task features a process leading to the revision and update of the strategic document endorsed by the project partnership in the corridor at the 
end of the first EWTC project. The task has its rationale in the latest EU transport and cohesion policy developments, as exemplified by the EU Baltic 
Sea Strategy and the Green Paper on the TEN-T revision. It also addresses the promotion of green corridors as suitable channels for serving freight 
flows in a responsible manner or changes in the TEN-T policy (e.g. the Northern Axis concept). Further, there is a business driven expectation to 
improve the corridor efficiency in order to meet market demands for an improved transport system. 

This task will provide a project summary and conclusions based on inputs from all thematic tasks, and will set forth green elements in combination 
with a sustainable governance approach for the corridor. The final result will be a revised  EWTC Action Plan agreed and signed by the EWTC 
partners.

Description of work package activities

WORKPACKAGE 3
Name

1,2,3,4,5,6,7,8,9,10,11,12,13,14,15,16,18,19,20,22,23,24,25,26,27,28,29,30 and 31.
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Sender's and receiver's information and the needs of sharing information will be identified. Provision of necessary interfaces to the partners legacy 
systems will be the next step. The testing of the interfaces will provide a proof of concept and lead to the agreements on the exchange of information 
between providers and receivers. Finally, the viability of the information broker system will be evaluated in close cooperation with the business users. 

The integration of the information broker system with information objects developed in other EU sponsored framework projects will be explored (e.g. 
Freightwise, eFreight). The information broker system is a practical example of how to respond to the objectives in the ITS Action Plan requiring 
seamless access to information for freight transport. The concept developed in this task will be deployed to serve the needs for rail management and 
hub cooperation as defined in 4A and 5A.
Conclusions to be reported to task 3A and B. 

The manual will also look into and elaborate on different options for the certification of green transports which is of great interest for the transport 
market.
Task results will serve as a practical implementation and testing of the EU concept from the South Baltic Sea perspective. It will serve as the first 
guideline on the deployment of a Green Corridor concept wthin the EU. The down to earth approach will be strengthened by a special task force 
involving the stakeholders responsible for deployment. Joint activities with Scandria ( if approved for funding) will be organized to support the 
development of the manual. Benchmarking of the results on the BSR level towards possible blueprints will be done in cooperation with TransBaltic. 
National and European experts in this field will be consulted and invited to workshops and seminars to get as broad as possible input to the final 
proposals. 
Conclusion from this task will be applied to establish the revised EWTC Action Plan in task 3A. 

3C. The task develops, tests and promotes an information broker concept as simple means to reduce the costs and problems to access and 
exchange of relevant information (e.g. traffic intensity and conditions, logistics services, weather conditions, custom clearance, e-payment etc) for 
stakeholders in the EWTC corridor (cargo owners, transport and traffic operators, public administration etc.). 
The aim is to develop a testing platform which can be of real benefit to the industrial partners in the project responding to the EU ambitions for 
efreight. To make the information exchange work it requires a detailed scanning of the technical situation at every one of the partners involved and the 
development of the corresponding technical interfaces. The ambition is to test the system  and give the partners an opportunity to assess costs and 
benefits of a system which could be part of their daily operation. In consequence, necessary resources have to be deployed to ensure the 
performance.
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3A - Own and external resources defined, necessary staff deployed
3B - Detailed work plan coordinated with tasks 3A, 3C, 4A, 5A and 6B and Scandria. Own and external resources defined,  necessary 
staff deployed. Established transnational reference group and task force group with Scandria. Procurement of consultant services.
3C. Detailed work plan, own and external resources defined,  necessary staff deployed. Established task force. Report on the 
principles, costs and necessary engagements for the realisation of the information broker concept to be used in discussion with 
potential partners and user communities (e.g. a port community cluster, a trucker cluster...). Procurement of consultant services.

milestones 
and main 
outputs in 

months 1-6
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milestones 
and main 
outputs in 

months 25-30

3A - Report on the EWTC governance options based on assessment of different governance models and related indicators for 
monitoring of deployment and progress. Base for regional concertation and agreements in the final project interval. Working group 
meeting. Started insertion of results from the thematic work (WP4-6). Draft revised Action Plan to be discussed in working group 
meetings and SC.
3B - Proposal for a governance and monitoring model for the green corridor together with cost estimates. Draft manual completed to 
be discussed in the SC. 
3C - Second operation monitoring report on the use performance by the partners. An evaluation template for the information broker as 
implemented. 

milestones 
and main 
outputs in 

months 31-36

3A - Completed insertion of results from the thematic work (WP4-6). Final version of the revised Action Plan presented and endorsed 
at the final project conference. Cooperation agreements made on the monitoring and management system in the EWTC (governance 
model)
3B - The Green Corridor Manual report listing indicators and measures with potential impacts together with a generic governance 
model for the development of a stepwise deployment of a green corridor concept; input to task 3A. Final approval by the partners in 
EWTC and Scandria.
3C - A report on the viability of the information broker concept as a means to support intermodal transport solutions and a greening 
policy, prepared together with the partners in WP4,5 and Scandria. Conclusions inserted to task 3A

milestones 
and main 
outputs in 

months 13-18

3A - Report on additional measures to be deployed for the update of the Action Plan. Procurement of consultant.
3B - Draft list of indicators, services and systems promoting the development of a green corridor (technology, organisation, policy..) 
derived from inventories, expert panel and project task force on benchmarking (tasks 4A and 5A)  
3C - Implementation of the concept. Start of operation with partners in WP 4,5 and Scandria. A working information broker system to 
be used by the industrial partners operating in the corridor. A report on the solution deployed (technical, organisational, legal)   

milestones 
and main 
outputs in 

months 19-24

3A - Prepared outline of the new Action Plan based on findings in task 3B and the benchmarking excercise in 4A, 5A as well as input 
from other tasks. 
3B - Impact assessment report on potential effects, costs and time for implementation of the measures identified. Assessment report 
on the indicators applied to monitor progress (cost/effectiveness, organisation etc) with support from task 6B and input from the 
benchmarking exercise in tasks 4A and 5A
3C - Operation monitoring report for the information broker system on the use performance by the partners.

milestones 
and main 
outputs in 

months 7-12

3A - Detailed work plan coordinated with tasks 3B, 3C, 4A, 5A and 6B. Present EWTC Action Plan reviewed from the green corridor 
concept and business demand perspectives. Discussion on conclusions from the green corridor investigation by TransBaltic
3B - Reference group meeting together with Scandria. Pan-European policy review and a summary of relevant ongoing initiatives (6/7 
FP, TEN-T etc...). Inventory of definitions used, measures and indicators applied and governing systems introduced based on 
experiences from other projects with a green profile as well as from an inventory work done in the TransBaltic project. Expert panel 
assessment of indicators and measures in support to the greening of the transport corridor. Agreed green corridor definition. 
3C - Inventory of legacy systems and identification of related interfaces. Specification of the information broker architecture to be used 
in the EWTC corridor indicating the partnerships and the information and business agreements 
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in order to reduce traffic bottlenecks and promote intermodal transport solutions. The selected railway projects are in line with the 
priorities discussed in the past EWTC project and are included in the Baltic Gateway Quick Start Programme. WP leader will be 
Lithuanian Railways.

Task 4A - Joint railway concepts for the EWTC, including ITS services. Task leader: Lithuanian Railways. Key partners: all financial and associated 
partners involved in task 4B to 4G below
Task 4B - Railway shuttles Klaipeda/Kaliningrad eastwards. Task leader: Lithuanian Railways. Key partners: Ports of Sassnitz,Karlshamn and VGTU, 
associated partners in Kaliningrad Oblast
Task 4C - Railway ferry Sassnitz-Baltijsk/Klaipeda. Task leader: Port of Sassnitz. Key partner: Mecklenburg-Vorpommern, ass. partners in Kaliningrad 
Region + other associated organisations.
Task 4D - Railway shuttle Blekinge-Skåne-Denmark. Task leader: Port of Karlshamn. Key partners: Swedish National Rail Administration, Port of 
Helsingborg and Karlskrona municipality + associated organisations (e.g. transport operators like Green Cargo)

WORKPACKAGE 4
Name

Aim WP 4 intends to improve business opportunities in railway transports in order to strengthen the development of  the hubs along the 
corridor as local/regional growth centres. Therefore, it contributes to better integration between the European market and Russia, 
Belarus, Ukraine, Caucasus, Central Asia and Far East markets. These activities should have a focus on creating improved railway 
services and growth in the corridor. WP4 activities will be implemented through a number of thematic tasks concentrating on:
•   preparation of concepts for seamless rail cargo flows in the EWTC, including harmonisation measures
•   market extension for the railway shuttle Viking and other rail shuttles
•   setting pre-requisites for new rail ferry services in the EWTC
•  interfaces between local info systems and the information broker system in WP3

In addition, preparation of selected railway infrastructure improvements in Lithuania (including ITS services) and Sweden will be 
carried out 

Business Opportunities in Railway Transports

1,2,4,5,9,11,12,13,15,18,20,23,26,28,29,30,31.

4A. The task promotes cooperation and exchange of experiences related to the development of seamless rail cargo flows in the corridor. It will contain 
some benchmarking activities with other transport corridors to find best practise cases in such areas as: tariffs, border crossings, harmonisation 
issues, one stop shop concepts and transport co-modality issues. Furthermore, it will demonstrate the use of ITS in a green context based on the 
information broker concept developed in task 3C, including the development of interfaces between local info systems and the information broker 
system.

Based on field visits and round table discussions with private stakeholders a final report with general recommendations and business plans will be 
transferred to WP3 and prepared for further use in the EWTC. 

Partners

Description of work package activities

Task 4E - Railway concept Esbjerg-Taulov-Copenhagen-Sweden. Task leader: Region SydDanmark. Key partners: Danish Technical University, 
Taulov Transport Centre, Municipality of Fredericia, Port Karlshamn, Trafikstyrelsen and National Rail Adm. in Sweden, region Skåne + ass. private 
partners.
Task 4F - Railway improvements in Lithuania and Belarus. Task leader: Lithuanian Railways. Key partners: Swedish Rail Admin., partners in Belarus 
and ass. partners (terminal owners, cargo operators etc.)
Task 4G - Railway improvement Helsinborg-Blekinge. Task leader: Swedish National Rail Administration. Key partners: Swedish Rail Admin., Region 
Skåne, Lithuanian Rail Admin.
Task 4B to 4G are mainly executed by one-country partners. However, exchange of information and conclusions of experiences from these tasks will 
be made jointly in task 4A. Exchange of information and mutual inspiration between these tasks will take place at green corridor seminars held in 
WP2. 
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4E The task will investigate solutions for enhanced rail cargo services on the line from Esbjerg eastwards to Sweden. It will entail a market survey for 
green cargo concepts on this section of the corridor and investigate possibility for introducing innovative technical solutions in terminals (e.g. devices 
enabling a smooth shift of the transport mode in serving the cargo).  

Obvious capacity problems on the railway system in the Öresunds area could steer the possibilties and solutions for future railway concepts. For  that 
reason special importance for the task implementation will be the capacity study results (task 6B) and outcomes of the work in task 6D.

The task will involve several private partners as well as the project associated organisations, including transport centres in Taulov and Taastrup and 
railway operators (e.g. Railion, DSB etc.). Results of the task will be transferred to WP3.

4C. The task is dedicated for actions to analyse and conclude on the possibilities for development of increased intermodal transports on the railway 
ferry between Sassnitz and Baltijsk/Klaipeda. It will especially address the potential of new business opportunities. By arranging delegation visits in 
Sassnitz and Baltijsk/Klaipeda for interested private stakeholders, carrying out business-to-business events, organising port days etc the task will 
support the increase of traffic on the ferry thereby increasing the share of sea born traffic. The result will be a report on concrete business plans for 
launching improved rail services and intermodal concepts. In addition  a market study for new ro/ro services will also be carried out.
The task will involve several private partners as the project associated organisations. Among them are:ROSMOPORT and OOODSV Transport 
Kaliningrad region. Cooperation with other operators will be sought. Results of the task will be transferred to WP3.

4B. The task provides measures for strengthened performance of the railway shuttle Viking and other eastbound shuttles from the 
Klaipeda/Kaliningrad Region by setting a transnational green corridor context for further operations. 

The task will feature SWOT analysis, market investigations and development of business plans for new logistic schemes and extension of shuttle train 
services towards Russia, Belarus, Ukraine, Kazakhstan, Georgia as well as Central Asia and the Far East. In that respect a study will also be 
prepared to consider connection of the shuttle services in the corridor with the operation of the Transsiberian route. Joint events with organisations 
dealing with Far East trade will be organised. Results of the task will be transferred to WP3.

4F. The task is composed of 1 assignment (feasibility study) dealing with an existing and future transport demand for transit traffic in the Lithuanian 
section of the EWTC, including the development of freight cargo terminals:

•  Implementation of an IT system that regulates and readjusts railway traffic in accordance with short order/on demand freight train traffic. This will 
increase the possibility of schedule flexibility and increase railway throughput. The results will also be an important part in the development of the 
information broker system (task 3C).

The task will involve several private partners as the project associated organisations, including cargo operators. Results of the task will be transferred 
to WP3.

 4D. The task is particular focused on railway cargo services between Karlshamn/Karlskrona, Helsingborg and Denmark. It intends to run a market 
investigation on launching the new cargo services between the aforementioned hubs. By means of market surveys, study visits and business-to-
business events for the target group of private companies, it will result in the development of a concept for the railway shuttle. 

The task will involve several private partners as well as the project associated organisations, including Green Cargo. Results of the task will be 
transferred to WP3.
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4G. The task is dedicated to railway infrastructure improvements in the Swedish section of the EWTC. It includes a feasibility study for better capacity 
on the railway line between Helsingborg and Blekinge as the main artery channeling eastbound cargo from the Öresund and Gothenburg areas to the 
Blekinge ports. The poor standard of the railway in combination with unfavourable slot times, for conveying the freight, hampers further development 
of rail transports to the ports of Blekinge. 

Results of the work will be incorporated to task 3A and will serve as a decision base for infrastructure investments. 

The task will involve several private partners as the project associated organisations, including cargo operators (e.g. Green Cargo). 

milestones 
and main 
outputs in 

months 1-6

4A - Established task force. Detailed work plan coordinated with tasks 3B, 3C, 5A and 6B. Own and external resources defined,  
necessary staff deployed. Contribution to the report on priorites for the information exchange (task 3C)
4B - Established task force. Draft work plan produced
4C - Established task force. Draft work plan produced
4D - Established task force. Draft work plan produced
4E - Established task force. Draft work plan produced
4F - Established task force. Draft work plan agreed
4G - Established task force. Draft work plan agreed
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milestones 
and main 
outputs in 

months 7-12

4A - Task force reports on (1) legacy information systems and identification of related interfaces as an input to task 3C. (2) 
Policies/indicators in the greening of EWTC (input to 3B). (3) Important players impacting the greening development in the corridor; (4) 
An assessment of the available governing methods (input to 3B). 
4B - Working group meeting. Approved detailed work plan
4C - Working group meeting. Approved detailed work plan. Delegations visits in ports, B-B events for private stakeholders, start of 
tender procedure for ro/ro market study
4D - Working group meeting. Approved detailed work plan. Study visits in ports and business-to-business events for private 
stakeholders
4E - Working group meeting. Approved detailed work plan. Study visits in hubs to collect market expectations
4F - Working group meeting. Signed external expertise contract for the feasibility study 
4G - Working group meeting. Signed external expertise contract

milestones 
and main 
outputs in 

months 31-36

4A - Round table discussions. Contribution to the evaluation of the information broker operation (task 3C). Report on conclusions on 
the usefulness of the information broker concept. Final conclusions on cooperation and benchmarking (business plan) inserted to task 
3A.
4B - Seminar with private actors to verify conclusions from the draft business plans. Final report, including a business plan, with 
recommendations for selected railway shuttles produced and disseminated. Conclusions inserted to task 3A
4C - Final report (conclusions and recommendations) on the promotion activities for the railway ferry. Final report on the market study 
for new ro/ro services. Conclusions inserted to task 3A.
4 D - 4E - Final evaluation report (business plans) with recommendations. Final meeting with private stakeholders. Conclusions 
inserted to task 3A
4F - Round table discussions. One final report delivered. Conclusions inserted to task 3A
4G - Final report approved. Conclusions inserted to task 3A

milestones 
and main 
outputs in 

months 13-18

4A - Site visits to best practise cases (e.g. hubs served by the Viking shuttle train). Implementation of the information broker with the 
necessary agreements, benchmarking report for present services/systems in the corridor and start of operation of the information 
broker system
4B - Task force meeting. Produced draft SWOT report of the selected railway shuttles.
4C - Task force meeting. Promotion activities ongoing. Procurement of services for ro/ro market study completed. 
4D - Task force meeting. Launched data collection for the market study.
4E - Task force meeting. Launched data collection for the market study and a possibility for introducing innovative technical solutions 
in terminals
4F - Task force meeting. 
4G - Launched design work and study

milestones 
and main 
outputs in 

months 19-24

4A - Round table discussions with private partners. Impact assessment in the EWTC and the potential for improving the result from the 
benchmarking activity 
4B - Final SWOT report of the selected railway shuttles. Seminar with private actors on the thematic scope of market surveys for the 
development of business plans for the railway shuttles 
4C - B-B arrangements on the Sassnitz- Baltisjk/Klaipeda ferry. Promotion activities ongoing. Market study ro/ro services ongoing. 
4D - B-B arrangements between the two hubs 
4E - Seminar with private actors on the results of market survey for the development of business plans for the railway shuttle and on 
possibility for introducing innovative technical solutions in terminals
4F - Ongoing work
4G - Ongoing work

milestones 
and main 
outputs in 

months 25-30

4A - Task force report on priority actions in EWTC with a discussion on the general applicability of the case specific results
4B - Draft business plans for the railway shuttles
4C - Promotion activities ongoing. Draft report from the ro/ro market study.   
4D - Draft report from the market study with concrete business plans. Brochures and videos disseminated to private stakeholders
4E - Market study completed
4F - Task force meeting. Draft report prepared
4G - Task force meeting. Draft report prepared
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WORKPACKAGE 5
Name Hub Development

Partners 1,2,4,5,9,11,12,13,15,18,19,20,23,24,25,26,29,30,31

Aim WP 5 features joint actions aimed at strengthening of and cooperation between growth centres of the EWTC corridor - that is: hubs, 
ports and logistic centers - in order to promote the economic growth and intermodality. WP5 activities will concentrate on:
•  Support in the development of hubs/ports/logistic centres to promote co-modality, strengthen intermodal services and promote the 
growth in the EWTC.
•  Filling in gaps in the coverage of logistics components in the corridor by provision of incentives for the development of a regional 
logistic centre in Kaliningrad
•  Development of new ports facilities and logistic functions in the ports of Klaipeda and Karlshamn 
•  Development perspective for a cargo-passenger ferry line Blekinge-Baltijsk
•  Marketing activities to promote business development in the corridor
•  Development of short sea shipping concepts supporting the EWTC
•  Development of interfaces between local info systems and the information broker system in WP3

Kaunas, Vilnius and hubs in Belarus and the Kaliningrad Region. It will address a need to develop a joint action programme for removing bottlenecks 
in port-hinterland and intermodal logistics centre/hub connections. Furthermore, it will demonstrate the use of ITS in a green context based on the 
information broker concept developed in task 3C, including the development of interfaces between local info systems in ports/hubs and the 
information broker system. 

A report on bottlenecks and an action plan ( including a future hub structure) will be agreed on between the owners of hub transport facilities in the 
corridor will be produced. Also, the benchmarking of hub performances based on the information broker concept will be reflected in WP3 to support 
deployment of the action plan. The task should also result in new business plans stimulating the further growth of such facilities in the corridor (in 
connection to efforts in tasks 5B and 5H). Results will be transferred to WP3.

Task 5F - Dynamic underkeel clearance system in the Port of Klaipeda. Task leader: Port Klaipeda in cooperation with ferry operators
Task 5G - Short sea shipping concepts. Task leader: Port Helsingborg; Key partners: Port Karlshamn, Port Klaipeda, Wismar Uni.
Task 5H - Development of the transport centre in Taulov and the port of Fredericia. Task leader - Fredericia Mun. Key partners: Port Fredericia, 
Region SydDanmark, Port Karshamn.

Tasks from 5B to 5H are mainly executed by one or two country partners. However, exchange of information and conclusions of experiences from 
these tasks will be made jointly in task 5A. Exchange of information and mutual inspiration between these tasks will take place at green corridor 
seminars held in WP2.

5A. The task aims to enhance networking and cooperation between the local transport and logistics elements of the EWTC, including the ports and 
logistics centres of Esbjerg, Taulov, Helsingborg,  Sassnitz, Karlshamn, Karlskrona, Klaipeda,

Description of work package activities

WP5 will be implemented through a number of thematic tasks and coordinated by an alliance of ports in the project partnership (Port of 
Fredericia, Sassnitz, Helsingborg, Karlshamn, Klaipeda) under the leadership of port of Sassnitz in reporting the outcomes to WP3.

Task 5A - Joint Action Programme for logistics centres, including ITS services. Task to be led by five ports (Fredericia, Helsingborg, Sassnitz, 
Karlshamn, Klaipeda) with involvement of several public and private actors
Task 5B - Development of Kaliningrad logistics centre. Task leader: Port of Sassnitz. Key partners: Mecklenburg-Vorpommern, Lithuanian Rail 
Administration, municipality of Karlskrona,  associated partners from the Kaliningrad Region
Task 5C - New port facilities in Karlshamn and Klaipeda. Task leader: Port of Karlshamn. Key partner: Port of Klaipeda
Task 5D - New ferry services between Blekinge and Baltijsk. Task leader: Municipality of Karlskrona. Key partners: Region Blekinge, associated 
organisations, incl.Baltijsk municipality, ROSMOPORT
Task 5E - Marketing activities in the EWTC. Task leader: Port of Karlshamn. Key partners: All partners with focus on ports. hubs and representatives 
from logistic centers.
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5F. The task will deal with setting up a tender for a dynamic underkeel clearance system in the port of Klaipeda to allow for accurate estimation of the 
distance from vessel’s keel to the sea bottom. This kind of system receives and analyses hydro/meteo data (waves, winds, tides, currents, etc), as 
well as, vessel’s types and dynamics (speed, motions, stability, etc) in real time and calculates the safest and most efficient depth dimension from 
underkeel to the sea bottom. 

The most important advantage of the system is its economic benefit which includes greater vessel throughput (extra cargo loading), more efficient 
berth utilisation, increased average drafts, and saved costs for dredging of spear depths. Also, the system allows ports to benefit from increased 
navigation and environmental safety.

Results of the task will be transferred to WP3.

5D.The task will encompass market investigations and business-to-business activities dedicated to a launching of a potential new ferry service 
between southeast Sweden (Blekinge) and the Kaliningrad Region (Baltisjk). The feasibility of a regular ferry connection between these ports will be 
subject for discussions in a transnational working group with additional participation of the port authorities and ferry operators (e.g. ROSMOPORT). 

Results of this task will be used in conjunction with task 5B to enhance market relations along the sections of the EWTC belonging to the EU and 
neighbouring countries. Conclusions will be reproted in a market study and inserted in task 3A and promoted at the national and EU level as possible 
solutions to implement the TEN-T Northern Axis. 

5E. The task will focus on organisation of various networking activities to promote business development in the corridor and economic growth in the 
hubs/ports. These will include concrete marketing actions (surveys, brochures, participations in exhibitions etc), business events, stakeholder 
workshops and seminars designed and co-ordinated by a transnational working group consisting of representatives from ports and hubs in the EWTC. 
Conclusions and recommendations for future activities will be compiled and reported in a final report (business plans) 

Results of the task will be transferred to WP3.

5B. The task will support the development of Kaliningrad Region into a logistic hub aiming at EU standards by benchmarking identified transport 
service needs with experience of similar centres in the EWTC and EU. The task intends to establish an EWTC representation office in Kaliningrad to 
assist in developing the business market between Russia and the EU countries in the corridor and run some market activities. Furthermore, based on 
active involvement of the Russian associated partners of the North-West School of Public Adm and the Baltic Fishing Fleet State Academy, some 
exchange activities and study visits of Russian students to other corridor ports and hubs will take place. 

Through a number of workshops and seminars with private stakeholders a business-oriented report on development of the regional logistic centre in 
Kaliningrad Region will be produced.

5C. The task relates to the development of new port facilities and logistic functions in the ports of Klaipeda and Karlshamn. It contains complementary 
activities to the TEN-T project on the Karlshamn-Klaipeda Motorways of the Sea link and includes a preparatory work, a feasibility study and technical 
project for a hydraulic ramp in the port of Klaipeda (to accommodate larger vessels) and a feasibility study in the port of Karlshamn (  for the 
development of the port of Karlshamn as a deep sea port).

The progress of the task will be monitored by a transnational working group and concluded with 3 final reports. Results of the task will be transferred 
to WP3.
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milestones 
and main 
outputs in 

months 1-6

5A - Established task force. Detailed work plan coordinated with tasks 3B, 3C, 4A and 6B. Own and external resources defined,  
necessary staff deployed. Contribution to the report on priorites for the information exchange (task 3C)
5B - Established task force. Draft work plan presented including the repr office in Kaliningrad Oblast.
5C - Established task force. Draft work plan presented
5D - Established task force. Target group identied. Draft work plan presented
5E - Established task force. Target group identied. Draft work plan presented
5F - Target group identied. Work plan prepared
5G - Established task force. Target group identied. Draft work plan presented
5H - Target group identied. Work plan prepared

5G - The task employs the short sea shipping concept in addressing a need to shift road cargo traffic to greener transport modes, in compliance with 
the TEN-T Motorways of the Sea philosophy. The task will consist of marketing activities and surveys among potential customers in order to produce 
a joint business plan on further enhancement of short sea shipping services in the corridor. 

In the task implementation several private cargo operators expressed their desire to become involved by sharing their experience and reviewing the 
outcomes. Among them are: DFDS, ROSMOPORT, ARIJUS, Rechdan Shipping Ltd., cargo owners etc.

The main outcome will be draft business plans. Results of the task will be transferred to WP3.

5H. The task wil support development of a fully fletched regional logistic centre in the Danish section of the EWTC by benchmarking the identified 
transport service needs with experience of similar centres in the corridor. Growth of the transport centre in Taulov/ port of Fredericia in line with the 
green corridor standards is the ambition of a created network of local authorities and established transport and logistics companies.  

The task will result in a business plan for the transport centre anchored deep in the transnational context of the EWTC and containing proposals for 
optimum soft and hard infrastructure to meet demands for the green corridor hub. The action plan will be endorsed by the network members. 
Investigation conclusions will be inserted into the joint action programme of EWTC hubs (task 5A). 

Results of the task will be transferred to WP3.
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milestones 
and main 
outputs in 

months 7-12

5A - Task force reports on (1) legacy information systems and identification of related interfaces as an input to task 3C. (2) 
Policies/indicators in the greening of EWTC (input to 3B). (3) Important players impacting on the greening development in the corridor; 
(4) An assessment of the available governing methods (input to 3B). 
5B - 5C - 5D - Task force meeting. Preparation work. Approved detailed work plan agreed with Russian partners. Tender procurement 
for external services (consultancy work) completed
5E - Business-to-business workshop. Approved detailed work plan. Start of procurements procedures for different marketing activities.
5F - Investigation of experience in other ports. Startup work for a feasibilty study (hardware and software).
5G - Task force meeting. Approved detailed work plan. Launched market investigations
5H - Analysis of the market requirements among the transport centre network members (incl. private transport and logistics operators 
and public authorities)

milestones 
and main 
outputs in 

months 25-30

milestones 
and main 
outputs in 

months 31-36

5A - Round table discussion. Action plan for cooperation agreed between the EWTC hub owners. Contribution to the evaluation of the 
information broker operation (task 3C). Conclusions on the usefulness of the information broker concept in the EWTC. Final 
recommendations on cooperation and benchmarking inserted to task 3A
5B - Final report/business plan with regulations and rules for the logistic centre in the Kaliningrad region. Signed agreement between 
the partners of the logistic centre for the implementation of the business plan. 
5C - Two final reports with recommendations
5D - Task force meeting. Final report with recommendations presented and agreed
5E - Task force meeting. Outcomes of the workshops evaluated and transformed to potential business plans
5F - Final reporting.
5G - Task force meeting. Final market survey report with recommendations towards a joint business plan agreed
5H - Business plan with suggested follow-up actions approved by the members of the network

milestones 
and main 
outputs in 

months 13-18

5A - Task force meeting. Report presented on identified shortcomings in hub cooperation in the EWTC. Implementation of the 
information broker with the necessary agreements, benchmarking report for present services/systems in the corridor and start of 
operation of the information broker system
5B - Task force meeting. Draft SWOT analysis report on the state of affairs with development of logistic centre in Kaliningrad Region. 
Establishment an EWTC representative office.
5C - Task forcemeeting. Tender procurement for consultancy work completed
5D - Marketing events arranged in Baltijsk and Karlskrona/Karlshamn
5E - Business-to-business workshops. Marketing activities. Production of brochures, videos and other marketing materials.
5F - Draft feasibilty study.
5G - Marketing meetings arranged. Study visits to identified target groups to discuss business plans
5H - Launched market study for the future development of the centre

milestones 
and main 
outputs in 

months 19-24

5A - Seminar with hub representatives on green technology transport solutions and commercial exploitation. Impact assessment in 
EWTC and the potential for improving the result from the benchmarking activity 
5B - Final SWOT analysis report and benchmarking made with other logistic organisations. Seminar with private stakeholders for 
presentation and discussion on the findings
5C - Task force meeting. Analysis of interim results
5D - Task force meeting. Draft market survey presented
5E - Business-to-business workshops. Marketing activities.
5F - Final feasibilty study with recommendations.
5G - Task force meeting. Draft market survey presented
5H - Completed market study. Discussion on conclusions for the business plan in the context of benchmarking experience by other 
similar hubs and centres in the EWTC corridor; transfer of conclusions to task 5A

5A - Task force meeting. Recommendations prepared on legal framework of cooperation between national/regional logistics centres 
and hubs along the EWTC. Task force report on priority actions in EWTC with a discussion on the general applicability of the case 
specific results.
5B - Draft plan produced for a regional logistic centre in Kaliningrad Region. Task force meeting to discuss the proposal. Marketing 
activities. 
5C - Task force meeting. Analysis of interim results
5D - Marketing events arranged in Baltijsk and Karlskrona/Karlshamn
5E - Business-to-business workshop. Marketing activities.
5F - Preparation of tender documents. Conclusions put to WP3; Workshop: Experience transfer to other ports in the EWTC
5G - Draft market survey discussed with the potential customers
5H - Draft business plan for the transport centre with proposals for optimum soft and hard infrastructure to meed demand for the green 
corridor hub
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Aim WP 6 is targeted to provide various stakeholders in the EWTC with efficient support for transport and logistics operations, including 
capacity building and investment policy decision making. WP 6 activities will concentrate on:
•   Computer modelling for shaping investments in the EWTC towards a green corridor status
•   Raising awareness and improving knowledge on green corridor issues for decision-makers in transport and logistics in the corridor
•   Development of concepts for dynamic speed control systems
•   Development of intelligent truck parking system, including ITS services, to enhance seamless traffic flows in the corridor

6B - The task intends to apply some decision support tools in analysing options for achieving a green corridor status by the EWTC. The forecasts on 
the corridor development will address a number of scenarios set for the 2030 year perspective. This activity will be coordinated with TransBaltic and 
Scandria either by correlation of scenarios or by a joint work. The capacity studies, simulations and optimisation of the scenarios would consider the 
best use of the infrastructure and terminals to accommodate the traffic flows. One focus area will be the Öresund Fixed Link due to infrastructure 
capacity problems. Results will be visualised.

Evaluation results will create a decision basis for investments in infrastructure and terminals and will help develop the most suitable freight logistics 
solutions. The outcomes (transport forecasts, capacity and simulation studies) will contribute to the development of the green corridor concept and will 
be an essential input to tasks 3A and 3B.

6C. The task promotes strategic cooperation and communication between the national road administrations in Sweden and Lithuania. The task deals 
with the testing of road telematic systems in the section Vilnius-Kaunas-Sitkūnai and improvement of the test site for dynamic speed control on 
international road E22 in Blekinge. The demonstration work designed and monitored by a transnational expert group will result in preparation of 
technical plans, an evaluation report and recommendations submitted to task 3A and 3B. 

Task 6.B - Transport forecasts, simulations and optimisation of different scenarios. Task leader: Region Skåne. Key partners: Region Blekinge, 
Trafikstyrelsen in Denmark, Blekinge Technical University, NetPort, Vilnius Gedimas Technical University, Danish Technical University and Wismar 
University, Port Karlshamn, Swedish Road Admin, KSRC, Lithuanian Rail Amin, Port Fredericia, Belarus partn.
Task 6.C - Dynamic Speed Control Systems. Task leader: Swedish Road Administration and Lithuanian Road Administration
Task 6.D - Development of intelligent truck parking concept. Task leader: Karlshamn Mun. Key partners: Swedish and Danish National Road Admin, 
Port Karlshamn, some associated organisations dealing with IT solutions

Exchange of information and mutual inspiration between these tasks will take place at green corridor seminars held in WP2. 

Description of work package activities

WP6 will feature three thematic tasks. They will be run by small task forces consisting of  project partners and associated 
organisations such as cargo owners, operators etc. WP 6 will be coordinated Region Skåne in Sweden. 

WORKPACKAGE 6
Name Corridor Capacity Support

Partners 1,2,3,5,6,7,9,10,11,12,14,19,24,25,27,28,29,30,31
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The study will result in a best practice case to follow up on the Viking project and be used at the EU level. 

Results of the task will be applied in WP3. 

6:D. The task relates to the challenge of providing adequate parking and other services (resting, traffic information, freight logistics services etc.) for 
truck drivers in the corridor. This challenge has appeared on the EU agenda due to environmental and economic consequences associated with low 
service supply on available parking spaces for the cargo operators (resulting in land devastation, noise levels, increased costs for road haulage 
companies and their customers as well as security problems). 

The task will consist of a general study in the EWTC, based on earlier EU projects (e.g. Viking and Easy Way) to evaluate the needs for parking 
places for trucks along the corridor and to specify a system to make reservations for a parking place in advance. The study will propose concrete 
solutions for the Danish and Swedish sections of the corridor. This work will be supplemented with an in-depth study of the IT-based truck parking 
concept in the area of Karlshamn. 
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and main 
outputs in 

months 1-6

6B - Established task force. Draft work plan presented 
6C - Established task force. Potential problems and stakeholders identified. Draft work plan presented.
6D - Established task force. Target group identied. Draft work plan presented

milestones 
and main 
outputs in 

months 7-12

6B - Workshop with stakeholders. Approved work plan with decisions taken on scenarios to be analysed. Procurement of consultant 
for traffic forecasts( start of work).
6C - Task force meeting. Approved work plan. Report on identified potential measures and scenario definitions for assessing the green 
corridor-related measures. Procuremnet of consultants.
6D - Task force meeting. Approved detailed work plan. Tender procurement for all sub-activities launched
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milestones 
and main 
outputs in 

months 31-36

6B - Final report incl evaluations of the model presented at the final project conference. Recommendations and conclusions inserted to 
tasks 3A and 3B
6C - Task force meeting. Final report with recommendations presented and agreed. Conclusions inserted to tasks 3A and 3B
6D - Task force meeting. Finalised design and study report presented and agreed.Conclusions inserted to tasks 3A and 3B

milestones 
and main 
outputs in 

months 13-18

6B - Task force meeting. Draft report scenarios. First result of traffic forecasts.
6C - Task force meeting. Ongoing work.
6D - Tender procurement for consultancy work completed. Round table discussions with different stakeholders to discuss needs and 
findings. Study visits to existing intelligent truck parking places

milestones 
and main 
outputs in 

months 19-24

6B - Updated report on  different scenarios and traffic forescats.Launched analysis on selected scenarios. Workshop with the 
stakeholders. Discussions and feed back.
6C - Task force meeting. Procurement procedure for consultancy services completed. 
6D - Task force meeting. Analysis of interim results

milestones 
and main 
outputs in 

months 25-30

6B - Scenarios and consequences. Presentations of results from simulation and capacity studies. Draft report 2 assessment and 
evaluation
6C - Workshop with stakeholders. Presentation of draft reports with conclusions and recommendations.
6D - Task force meeting. Draft reports from the sub-activities presented for discussion and recommendations. 

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497

95/114



W
O
R
K
P
A
C
K
A
G
E
7

Aim Not relevant

Not relevant

Partners Not relevant

WORKPACKAGE 7
Name

Description of work package activities

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497

96/114



W
O
R
K
P
A
C
K
A
G
E
7

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

Baltic Sea Region Programme 2007 - 2013 Application Form (2nd Call) Checksum: A2846D5231F243112C1878503FB58497

97/114



milestones 
and main 
outputs in 

months 1-6
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milestones 
and main 
outputs in 

months 25-30

milestones 
and main 
outputs in 

months 19-24

milestones 
and main 
outputs in 

months 7-12

milestones 
and main 
outputs in 

months 13-18

milestones 
and main 
outputs in 

months 31-36
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3.10.2 Activities taking place outside the EU territory

Expenditure related to implementation of activities taking place outside the EU territory EUR

3.10.3 Revenue generating activities

Amount to be generated: EUR

3.10.4 Cooperation with other projects

300,000.00 

•  Participation in external conferences and events dedicated to transport, logistics and ITS in Russia, Kazakhstan, Belarus, Ukraine, Georgia, China and 
USA
•  A special agreement has been made between four associated partners in Kalinigrad Oblast and the partners of EWTC II. The idea is that Kaliningrad 
Oblast should be as much as possible  an integrated part of the EWTC II project although the ENPI agreement has not been signed with Russia. The main 
focus of these activities are included in task 4C, 5B and 5D.
•  Some activities that relate to east bound transport flows e.g. CCTT, TRACECA and the Trans-Siberian Railway.

All activities proposed to be paid by ERDF funds outside EU territory is gaining the interest of the EU partners in the development of the EWTC.  

No revenue generating activities

The project intends to have a close cooperation with other projects of interest for EWTC e.g. SCANDRIA and TransBaltic in line with enclosed letter of 
understanding. It will also set liaisons with other Northern Transport Axis project as the Northern Branch of the EU Northern Transport Axis. Coordination 
with Baltic Matser II is planned  (Region Blekinge also the Lead Partner) on e.g. financial issues to achieve synergies. BalticTangent (if approved for 
funding) is another project to co-operate with. The EWTC II will invite representatives of the above projects  for the exchange of knowledge and creation of 
synergies. The associated partner of the port of Esbjerg is an active actor in the MoS project (Esbjerg - Zeebrugge) as well as the Northern Maritime 
Corridor II. In accordance with the letter of intent the cooperation will facilitate and secure  proper development of all sections of the EWTC.

Furthermore when it comes to ITS related  projects like ARENA (swedish system for road user charges), Viking, Easy Way, Freighwise and efreight ( EU 
funded ITS projects) are all projects that EWTC will co-operate and exchange information with.

The maximum number of characters in this input field is 1300. (field 1:  32/1000 field 2:  0/300)
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The maximum number of characters in this input field is 1300. (field 1:  913/1000 field 2:  243/300)

The maximum number of characters in this input field is 1300. (field 1:  778/1000 field 2:  0/300)
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3.10.5 Description of complementary activities

3.10.6 Sources of funding for the complementary activities
EUR

EUR

EUR

EUR

The governments of Sweden and Lithuania had their Motorways of the Sea application approved by EC related to the Klaipeda -Karlshamn ferry link and in 
Denmark  the MOS project Esbjerg - Zeebrugge. These MoS projects are also a part of the implementation of the EWTC Action Plan and will focus on 
infrastructure improvements in the ports including the hinterland connections. 
Investment costs for the testing activities of the information broker system will be shared by the project budget and some resources from private associated 
partners that are willing to on volentary bases participate in the work. In addition, the information broker system will be coordinated with another project run 
by NetPort.Karlshamn, which is about the development of a national road user charges system for heavy vehicles in Sweden. This will facilitate an efficient 
use of resources for provision of such a technology. However. all external services shall be procured in line with the legal rules that apply. 
  

Many of the associated private partners will be involved in the development of different market studies and business plans. Their contribution will be on 
voluntary basis without any payment. SIDA will also support the project with some evaluation activities.

100,000,000.00 

Support to the investment in the information broker system. Private partners. Estimated contribution.

MoS project financed by e.g. EU,  the ports of Klaipeda, Karlshamn and Esbjerg. Estimated contribution

Market studies and business plans. Private partners contribution approxemately

Ongoing investments in road and rail infrastructure by national, regional and local authorities as e.g. road E22.

50,000,000.00 

100,000.00 

100,000.00 

A
c
ro

n
y
m

: E
W

T
C

 II In
d
e
x
: -- V

e
rs

io
n
: 2

4
/1

1
/2

0
0
9

The maximum number of characters in this input field is 1300. (field 1:  996/1000 field 2:  258/300)
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4. Project expenditure ## ## ## ## ## ## ## ## 36

0

1

2

3

4

5

6

7

0

1

2

3

4

5

6

7

0

1

2

3

4

5

6

7

6,600.00  3,800.00  

Not relevant
TOTAL: 8,000.00  0.00  52,875.00  36,325.00  

Not relevant

Corridor Capacity Support

4.3 ENPI budget

TOTAL: 0.00  0.00  

TOTAL: 2,652,285.00  623,692.00  53,950.00  

Other direct costsPersonnel External services

Green Corridor Development

Business Opportunities in Railway Transports

Not relevant

Corridor Capacity Support

20,800.00  

Management and Admin.

Preparation activities

Work Packages

Preparation activities

Green Corridor Development

Communication and inf.

Hub Development

Business Opportunities in Railway Transports

Corridor Capacity Support

Management and Admin.

Communication and inf.

Hub Development

4.2 Norwegian budget

4.1 ERDF budget

Management and Admin.

(BL2) (BL3)

Work Packages

Preparation activities
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(BL4) (BL5)

Green Corridor Development

Communication and inf.

Hub Development

Business Opportunities in Railway Transports

966,700.00  

0.00  

5,832,400.00  

(EUR)

Total

0.00  

20,500.00  

573,940.00  

1,456,448.00  

881,200.00  

880,900.00  

0.00  

1,073,212.00  

(EUR)

Total

19,400.00  

0.00  

Total

(EUR)

20,800.00  

15,600.00  

19,200.00  

64,500.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

160,000.00  62,800.00  

0.00  

2,259,335.00  

9,000.00  

8,000.00  

19,000.00  

6,000.00  

0.00  

(BL1)

Other direct costs

0.00  0.00  

Personnel External services Equipment & Investments

(BL1)

Personnel

789,795.00  

(BL1)

Travel & accommodation

(BL3)(BL2)

BUDGET LINES (EUR)

439,000.00  66,000.00  

243,138.00  

120,000.00  

22,000.00  

8,900.00  

8,000.00  

31,532.00  

127,800.00  

Other direct costsEquipment & InvestmentsTravel & accommodationExternal services

BUDGET LINES (EUR)

431,700.00  

28,000.00  

9,850.00  

489,576.00  2,000.00  

30,417.00  105,000.00  

33,036.00  

(BL5)(BL4)

BUDGET LINES (EUR)

Travel & accommodation

(BL2) (BL3)

59,684.00  

82,650.00  

162,342.00  

64,900.00  

217,400.00  

406,470.00  

770,998.00  

572,250.00  

271,180.00  42,670.00  

0.00  

6,100.00  433,150.00  

Work Packages

(BL4)

Equipment & Investments

(BL5)

8,000.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  0.00  

16,000.00  

6,500.00  6,000.00  

10,000.00  

15,075.00  

3,200.00  

21,500.00  

525.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  
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7

TOTAL: 5,992,400.00 

Total expenditure per reporting 
period

591,200.00  1,135,500.00  674,000.00  0.00  

31,000.00  30,000.00  

1,197,480.00  1,750,700.00  

38,000.00  

643,520.00  
ENPI 8,000.00  29,000.00  24,000.00  

ERDF 583,200.00  605,520.00  

Reporting
period 1

Reporting
period 2

Reporting
period 3

Reporting
period 4

Reporting
period 6

month 1-6 month 7-12

243,138.00  

4.5 Spending plan

Expenditure co-financed from:

Project implementation and closure expenditure

month 31-36
Preparation 
expenditure

TOTAL:

Reporting
period 5

2,705,160.00  660,017.00  

8,000.00  

61,950.00  

69,800.00  

Not relevant 0.00  0.00  

Hub Development

0.00  

133,800.00  
Business Opportunities in Railway Transports

Corridor Capacity Support

593,750.00  

439,650.00  

445,600.00  440,700.00  

Management and Admin.

Preparation activities

Green Corridor Development

Communication and inf.

4.4 Total project budget

Work Packages BUDGET LINES (EUR)

Personnel Other direct costsExternal services
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Total

1,094,012.00  

(EUR)

0.00  

589,540.00  

1,475,648.00  

945,700.00  

901,400.00  

986,100.00  

0.00  

5,992,400.00  

(BL1)

0.00  

810,595.00  

59,684.00  

495,576.00  

236,400.00  

279,180.00  

2,322,135.00  

(BL5)(BL4)(BL3)(BL2)

2,000.00  

Travel & accommodation Equipment & Investments

8,000.00  8,900.00  

774,198.00  172,342.00  

33,036.00  

31,532.00  

105,000.00  

0.00  

421,545.00  

0.00  

22,000.00  

42,670.00  

98,650.00  

6,100.00  

0.00  

0.00  

28,000.00  

65,425.00  9,850.00  

0.00  

30,417.00  120,000.00  

0.00  

650,000.00  1,166,480.00  1,720,700.00  

Norwegian

0.00  1,106,500.00  

month 25-30month 13-18 month 19-24
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###

4.6 Specification of Budget lines

4.6.1 Budget line 2 External services ###

4.6.1.1 Contracts above 20,000 EUR
 ü 

0 1 2 3 4 5 6 7
1

���� ����

TRUE

2

���� ����

TRUE

3

���� ����

TRUE

4

���� ����

TRUE

5

���� ����

TRUE

6

���� ����

TRUE

7

���� ����

TRUE

8 ####

9

���� ����

TRUE

10

���� ����

TRUE
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Task 4E: 1 contract, market survey  Danish section, incl meetings, 
reports, printing, coord with task 6B, P:12, 23,25, 26 + ass partners, 
operators, freight owners,

Task 4F: 1 contract,  studies IT system  incl. meetings, reports, 
printing, coord with task 3C. P: 1, 5, 13, 28, 29,30, 31 

41,250.00  

50,400.00  

283,600.00  

5

26

18

1

Task 3A. 1 contract, final report and revision of the EWTC Action 
Plan, compilation of all results, incl meetings, reports, printing etc. 
All partners.

Task 3B. 1-2 contracts. Provision of  characteristics of a Green 
Corridor, listing indicators, measures and governance models incl 
meetings, reports, printing. All partners.

Task 3C: 1-2 contracts for the specifikation of the information broker 
concept including making tender documents for the information 
broker services.incl meetings, reports, printing, All partners.

Task 3C: 1 contract. Provision of an operational information broker, 
establishment of necessary interfaces, testing the system to provide 
proof of concept, meetings, reports, printing. All partners.

Task 4C: 2 contracts, dev of  services railway ferry, market survey 
new ro/ro, incl B2B events, portdays, meetings, reports, printing. P: 
18 and 20 + ass in Kaliningrad Oblast, private partners, 

41,500.00  

57,500.00  

5

Task 4B. 2 contracts, SWOT analysis, market surveys, development 
of new railway service, incl meeings, reports, printing. Partner 1, 
2,5,18, 29-31 + ass partners. 

Task 4A: 1-2 contracts, benchmaking of different railway concepts, 
recommendations for businees concepts, incl meetings, reports, 
printing. Almost all partners + ass. partners.

195,000.00  

294,198.00  

114,000.00  

171,000.00  

Contracting 
partner

 Value of the 
contract 

External service corresponding WP Cost 
sharing

1

16

16

5
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TRUE

12
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TRUE
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TRUE

14
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TRUE

15
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TRUE

16

����

TRUE

17 ####

18 ####

19

���� ����

TRUE

20

����

TRUE

21
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TRUE

22
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TRUE
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49,000.00  

177,200.00  

14

25

154,100.00  

65,300.00  

12

6

91,000.00  

4

112,600.00  

18

11

4

Task 4G: 1 contract,  pre feasibility study of the railway line between 
Helsingborg and Blekinge incl meetings, reports, printing P: 
1,5,12,13,17.

Task 5A: 1 contract, development of an Action Plan for cooperation 
between hub owners and logistic centers in the corridor, incl 
meetings, reports, printing etc P: almost all partners + ass.partners.

31,300.00  

30,000.00  

Task 5B: 3-4 contracts,  setting up EWTC office, SWOT/action plan 
in Kaliningrad incl meetings, marketing activities, speakers, tutors, 
reports, printing P: 1,5,9,18,20, 29,30,31 

55,000.00  

26,000.00  

13

18

Task 5C: 1 contract, deep sea port study karlshamn incl meetings, 
reports, printing etc P: 4,11 + ass partners.

Task 6 D:  2-3 contracts, Intelligent truck parking, feasibility study in 
Sweden and Denmark, provison of intelligent service support incl 
meetings,reports, printing etc P:6,9,10,14,25

Task 5C: 1 contract, design and preparation of  documents for  the 
procurement of a hydraulic ramp in the port of Klaipeda incl 
meetings, reports printing P: 4,11 + ass partners.

Task 5F: 1 contrcat, preparation of  documents for a dynamic 
underkeel clearance system in the port of Klaipeda, incl training of 
staff, meetings, reports, printing P: 4 + some private partners 

Task 6C: 1-2 contrcats,  dynamic speed control system in Sweden 
incl meetings, reports, printing etc P: 14

Task 6B: 1 contract, transport forecasts incl meetings, reports, 
printing etc P: almost all partners 

Task 6C:1-2 contracts, dynamic speed control system in Lithuania 
incl meetings reports, printing etc P: 6
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23

���� ����

TRUE

24

���� ����

TRUE

25 ####

Subtotal ####
4.6.1.2 Contracts below 20,000 EUR

####

####

####

####

####

####

####

####

####

####
####

TOTAL TRUE

4.6.2 Budget line 4 Equipment and investments TRUE
4.6.2.1. Specification of equipment

1 2 3 4 5 6 7 TRUE

���� TRUE
���� TRUE

���� TRUE
####

���� TRUE

####

####
####

####

####

####
####

####

####

####
####

���� TRUE
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Others - Pls. specify!

Others - Pls. specify! 0.00  

Others - Pls. specify!

8,000.00  

8,000.00  

20,000.00  

Others - Pls. specify!

����
����

20,000.00  Task 5D: 1-2 contracts, market survey new ferry incl meetings, reports, printing P: 1,9+ russians 

Others - Pls. specify!
Measurement & research & laboratory equipment 8,000.00  

29,000.00  
1,000.00  

16,000.00  

Task 5E: 10-12 contracts, marketing activities to focus on ports/hubs P: 4,9,11,18,20

Task 5G: 1-2 contracts, marketsurvey for short sea shipping concepts P: 11,15,19

Task 5H: 1-2 contracts,action and bus. plan for Taulov transp. centre incl. marketing activ. etc 

65,500.00  

19,000.00  

2

421,545.00  

2,491,910.00  

2,705,160.00  

External service

Task 4D: 1 contract,market survey railway serv. incl promotion activ,meetings,reports,printing. 

30,417.00  

1

56,500.00  

28,250.00  

R

Value of the external 
service

Task 4A: 4-6 contracts to provide expert support for partners joining the info broker system 

Task 5A: 3-5 contracts to provide expert support for partners joinig the info broker system

Cost 
sharing

3

4

Partner

1

Specification of equipment

Office equipment

Multimedia equipment

Multimedia equipment

corresponding WP
Total per project partnerTotal depreciation 

allowance/rent (in €)

0.00  

5

Multimedia equipment 8,000.00  

8,000.00  

6

Others - Pls. specify! 0.00  

7

Others - Pls. specify!

8

0.00  

WP 1. Support to the secretariat as IT service, internal meetings, 
management expert, some printings etc.. 

WP2. Kick off, mid-term, final conf, semnars/workshops(4), green 
seminars (4), EWTC Ass meetings( 4), prep of comm plan, postal 
fees, articles, excibitions, translation, reports(editing, layout) etc 1

8,000.00  
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Others - Pls. specify! 0.00  

9

Others - Pls. specify!

10

Others - Pls. specify!

0.00  

0.00  

11

Others - Pls. specify!

12

Others - Pls. specify!

0.00  

0.00  

13

Others - Pls. specify!

14

Others - Pls. specify!

0.00  

0.00  

15

Others - Pls. specify!

16

Others - Pls. specify!

0.00  

0.00  

17

Others - Pls. specify!

18

Office equipment 1,850.00  

Office equipment 6,100.00  

Others - Pls. specify!

0.00  

7,950.00  

19

Others - Pls. specify!

20

Others - Pls. specify!

0.00  

0.00  

21

Others - Pls. specify!

22

Multimedia equipment 1,000.00  

Others - Pls. specify! 1,000.00  

23

Others - Pls. specify!

24

Others - Pls. specify!

0.00  

0.00  

25

Others - Pls. specify! 0.00  

0.00  
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26

Others - Pls. specify!

27

Others - Pls. specify!

28

Others - Pls. specify!

29

Office equipment 3,000.00  

Others - Pls. specify!

30

Office equipment 2,500.00  

Others - Pls. specify!

31

Office equipment 2,500.00  

Others - Pls. specify!

32

Others - Pls. specify!

33

Others - Pls. specify!

34

Others - Pls. specify!

35

Others - Pls. specify!

36

Others - Pls. specify!

0.00  

37

Others - Pls. specify!

38

Others - Pls. specify!

39

Others - Pls. specify!

40

Others - Pls. specify!

41

Others - Pls. specify!

42

Others - Pls. specify!

0.00  

0.00  

3,000.00  

2,500.00  

2,500.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  

0.00  
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4.6.2.2.        Specification of investments

1 2 3 4 5 6 7
1

2

3

Specification of investments corresponding WP Purchasing 
partner

Cost 
sharing

 Value
(in EUR) 

43

Others - Pls. specify!

44

Others - Pls. specify!

45

Others - Pls. specify!

46

Others - Pls. specify!

47

Others - Pls. specify!

48

Others - Pls. specify!

49

Others - Pls. specify!

50

Others - Pls. specify!

0.00  

Subtotal 61,950.00  
0.00  
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0.00  

0.00  

0.00  

0.00  

0.00  

0.00  
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Subtotal
TRUE

TOTAL 61,950.00  

0.00  
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